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Monthly Status Report

Pompositticut / Center Elementary School
Stow, MA

March, 2011

Size: 98,050 SF
Enroliment: 660 Students
Reimbursement Rate: 52.11%

Project Team:

Owner’s Project Manager: Construction Monitoring Services, Inc.
Paul Griffin (617) 429-5100
Neil Joyce (508) 808-1601

Architect: Symmes, Maini & McKee
' Phil Poinelli — {617) 547-5400
Lorraine Finnigan — (617) 547-5400
Henry Riccuitti — (617) 547-5700

Project Budget: 537,829,870 Status: Construction — 25% Complete

Project Status Qverview ~ Work Completed through February, 2011 (OPM 8.1.3.01)

Project activities previously completed included commencement of the structural steel erection, and

completion of building foundation elements.

Project Status Summary — Work Complete through March, 2011 {OPM 8.1.3.02)

During the month of March, major construction activities completed by PJ Stella and their

subcontractors included:

¢ Continuation of under-slab utilities {plumbing, electrical) within the building footprint

« On-going frost protection measures (ground-thaw operations, heating blankets, heat-
tracing tape, hay bale installation) to protect work-in-progress during winter weather.

» Continuation of construction mock-up panel construction, including air/vapor barrier,

masonry, including temporary heat and enclosure for same.

s Continuation of structural steel erection and steel decking instaliation.




s Commencement of exterior wall construction, including metal stud installation, gypsum
sheathing and air / vapor barrier.

+ Commencement of roofing installation, at high roof elevations

s Site excavation, groundwater contro! and stone bed installation associated with the fire
suppression tanks

Administrative Oversight: The following is a summary of non-construction related progress {work
performed by the OPM / Architect & Design Team} during the month of March, 2010, as well as a
forecast of the current administrative schedule through the anticipated end date of the project:

Contract Administration. The management team has been continuously involved in project
and contract administration including but not limited to submittal review, RFl response and
investigation, controlled construction oversight, change order review and overali project
controls.

Future Work Forecast: It is anticipated the following major construction items will be completed during

the forthcoming three-month period (April — June, 2011):
* Completion of mock-up panel construction, including all major building elements
» Completion of structural steel erection and metal decking installation

» Completion of under-slab utilities, and subsequent placement of sfabs on grade
{weather dependent) and slabs on deck.

« Commencement building envelope installations, including metal framing at building
perimeter, masonry veneer, miscellaneous exterior finish elements and roof
construction.

+ MEP Rough-ins at interior locations.

Schedule Update (OPM 8.1.3.03)

The project team is currently working with PJ Stella to complete the review and approval of the overall
construction schedule. The March 2011 schedule update identifies a five week impact {39 days) to the
overall construction schedule, due in part to differing site conditions {increased rock quantity, asbestos
pipe removal, etc.}. The winter weather has adversely impacted production and efficiencies on this
project, with the PJ Stella working to mitigate the impacts of the severe cold and snow. A copy of the
schedule update has been provided for review.

Financial Update {OPM 8.1.3.04 / 8.1.3.05 / 8.1.3.06

The base contract amount for this project is $23,640,900. Change Orders #1 through #7, amounting to
$136,663 have been issued by the Project. Change Order #8, in the amount of $8,280, is currently being




executed by the Project team. Pending Changes in the estimated amount of $270,000 have been
‘submitted to the project for consideration, and are under review and negotiation with the Project Team
(SMMA, CMS and Pl Stella). The total amount of changes enumerated by PJ Stella to date (both pending
and approved) is estimated at $335,000 or approximately 1.41% of the overall project budget.

Contractor’s Safety Performance (OPM 8.1.3.07)

With regard to the construction aperations underway at the site, CMS is not aware of any lost-time
accidents or incidents occurring at the site. CMS will provide updates on these items as soon as they
are available.

Designet’s QA/QC (OPM 8.1.3.08)

Construction Monitoring Services has maintained a constructive working relationship with Symmes
Maini & McKee throughout the duration of our involvement with the project. We will continue to work
in cooperation with SMMA to identify potential issues in the construction documents, and address them
prior to their impacting construction operations or progress.

Contractor’s Environmental Compliance (OPM 8.1.3.09)

With regard to environmental compliance of current construction operations, a recent inspection of the
site performed by the Conservation Commission identified several deficient conditions at the site,
including hay bale replacement, stockpile stabilization and pre-treatment / discharge concerns
stemming from groundwater pumping operations. PJ Stella, along with Cincotta (site subcontractor),
were responsive to the Commission’s requests, and were allowed to continue operations at the site.
Both contractors are continuing to work in conjunction with the CMS Site representative to remedy the
deficient conditions to the satisfaction of the Conservation Commission.

Community Issues (OPM 8.1.3.10)

No new community issues are known at this time.
Designer & Contractor MBE/WBE Activity (OPM 8.1.3.11}
CMS has provided updated SOMWBA Participation Reports from PJ Stella.

Project Issues and Concerns {OPM 8.1.3.10 / 8.1.3.11)

The Project Team (CMS, SMMA and PJ Stella) continue to look at schedule mitigation measures to
minimize the impacts stemming from winter conditions, as well as impacts due to corrective work
required as a result of defective work performed by the contractor. The overall impact to the projected
completion date is currently estimated at 39 days. Should any further issues arise, CMS will notify the
client and the MSBA as soon as practical.

|
|
|
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P.J. Stella Construction Corp. PompolCenter E[ementary School Farwarded-i A{:Q:Lehcl;?“é%?,]
o Stow, WA
Act Rem Early Early Late Late Total | %
ID Dur Start Finish Start Finish | Float Compl
Contract Changes '
Contract Changes
Contract Changes
CCCIC1A CIC #1 Issued - Wetlands 0 12JUL10 A 12JUL10 A 100
CCCIC2A CIC #2 Issued - Electric Panel at Exst 0 12JUL10 A 12JUL10 A 100
CCCIC2B CCD #1R Issued - Electric Panel at Exst 0 12JUL10A | 26JUL10A | 12JUL10A | 26JUL10A 100 ||
CCCIC1B  |PR #6 Issued - Wetlands 0 12JUL10A | 11AUGI0A | 12JUL10A | 11AUGIDA 100
cceicac Procure and Complete CCD #1R Work 0 27JUL10A | 10AUGI0A | 27JUL10A | 10AUG10A 100
CCNOC3A NOC #3 Issued - Topsoil Removal 0 11AUG10 A 11AUG10 A 100
[elelellels) Remobilize Demolition 0 11AUG10A | 12AUGI0A | 11AUGI0A | 12AUGT0A 100
CCNOC3B NOC #3 - Topsoil Removal Direction Issued 0 11AUGT0A | 17AUG10A | 11AUGI0A | 17AUGT0A 100 ||
“ceeicic PCO #6 Issued - Wetlands 0 11AUGT0A | 25AUGI0A | 11AUGI0A | 25AUG10A 100
CCeiceA CIC #6 Issued - Rock Removal 0 12AUG10 A 12AUG10 A 100
CCCICTA CIC #7 Issued - ACM Pipe 0 12AUG10 A 12AUG10 A 100 ||
CCCIC7B CCD #3 Issued - ACM Pipe 0 12AUG10 A | 26AUG10A | 12AUGI0A | 26AUG10A 100 ||
CCCICBB CIC #6 - Additional Rock Removal 0 16AUG10A | 0BOCTI0A | 16AUGI0A | 060CT10A 100
cceIc1D PCO #6 Reviewed, CCD #5 Issued - Wetlands 0 25AUG10A | 07OCT10A | 25AUG10A | O7OCT10A 100
CCCICTC CGCD #3 - Remove ACM Pipe 0 26AUG10A | 14SEP10A | 26AUG10A | 14SEP10A 100
CCNOC3C NOC #7 Issued - Topsoil Removal Site 0 21SEP10 A 21SEP10 A 100
CCNOC3D  |NOC #7 - Topsoil Removal Direction Issued 0 21SEP10A | 24SEP10A | 21SEP10A | 24SEP10A 100
CCCICIE PCO #86 Prep Work - Wetlands 0 110CT10A | 220CT10A | 110CT10A | 220CT10A 100
CCCIC1F Complete Access at Building 0 220CT10 A 220CT10A 100
CCNOC10A  |Piers at N-Line Discussed with SMMA 0 17NOVIOA | 20NOVIOA | 17NOVADA | 20NOVI0A 100
CCNOC10B  |RFI's #160, 160.2 - Piers at N-Line 0 20NOVIOA | 10DEC10A | 29NOVIDA | 10DEC10A 100
CCNOC10G | Piers at N-Line - Order/Deliver Materials 0 13DEC10A | 17DEC10A | 13DEC10A | 17DEC10A 100
CCNOC10D  |Piers at N-Line - Conc./Partial BF 0 20DEC10A | 10JAN11A | 20DEC10A | 10JANT1A 100 ||
CCSNOWA | Snow Storm 12/26/10 and 12/27/10 0 26DEC10A | 27DEC10A | 26DEC10A | 27DEC10A 100
CCSNOWB  |Clean-up After Snowstorm 12/26 and 12/27 0 27DEC10 A | 31DEC10A | 27DEC10A | 31DEC10A 100 ||
CCNOC10E  |Piers at N-Line - Complete Backfill 0 10JAN11A | 24FEB11A | 10JAN11A | 24FEB11A 100
CCPR19A PR #19 Issued - Steel Modifications - Area B 0 11JAN1T A 11JANT1 A 100
CCSNOWC | Snow Storm and Clean-up 1/12 to 1/14 0 120ANTTA | 18JANTI A | 12JAN1TA | 14JANTTA 100
CCPR19B PR #19/PCO #34 - Submitted/Approved 5 12JANT1A | 11MAR11 | 12JANT1A 04FEB11 -25d 0
CCSNOWD  [Snow Storm and Clean-up 1/18 to 1/20 (] 18JANT1A | 20JANT1A | 18JAN11A | 20JAN{1A 100
CCSNOWE | Snow Storm and Clean-up 1/21 to 1/22 0 21JANT1A | 22JANT1A | 21JANT1A | 22JAN11 A 100
CCSNOWF  |Snow Storm and Clean-up 1/27 to 1/28 0 27JANT1A | 28JANT1A | 27JANT1A | 28JAN1T1A 100 ||
CCPR19C PR #19/PCO #34- Steel Modifs. Made in Shop 5 14MAR11 | 1BMAR11 07FEB11 11IFEB11 | -25d 0

General Conditi
General Conditions/Start-up/Owner/AE
General Conditions/Start-up/Owner/AE

ns/Start-up/Owner/AE
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GC100 Bid - Award - NTP 0 07JUN10A | 15JUN10A | O07JUNIOA | 15JUNT0A 100
GC110 Commence Construction 0 15JUN10 A 15JUN10 A 100
GC120 Obtain CADD Files, Prepare Layout 0 16JUNTOA | 23JUNTOA | 18JUNTOA | 23JUN10A 100

| Gc140 Procure Abatement, Demo, Sitework Subs 0 16JUNT0A | 25JUNT0A | 16JUNTOA | 25JUNT0A 100
GC130 Obtain Building Permit 0 16JUN10A | 02JUL10A 16JUN10 A 02JUL10 A 100
GC150 Mobilize, Set-up 0 16JUNT0A | 23JUL10A | 16JUNTOA 23JUL10 A 100
GC160 Commence Submittals 0 21JUN10 A 21JUN10 A 100
GC180 Initial Site Layout, Engineering 0 29JUN10 A 19JUL10A | 29JUN10A 19JUL10 A 100
GC170 File Abatement Notices 0 30JUN1T0 A 12JUL10A | 30JUNT0A 12JUL10 A 100
GC400 Exterior Building Mock-up Panel 2 22NOV10 A 08MAR11 22NOV10 A 18FEB11 -12d 80
GC410 Exterior Building Mock-up Commissioning 5 09MAR11 15MAR11 | 21FEBT 25FEB11 -12d 0
GC500 School Out for 2011 Summer 0 22JUN11* 22JUN11 0 0
GC510 School Summer Break 2011 48 22JUN11 26AUG11 22JUNT1 26AUGT1 (0] 0
GC520 School Summer Break 2011 Ends 0 26AUG11 26AUG11* 0 0

Initial Sitework Prep - Phase 1

General Conditions/Start-up/Owner/AE
GC190 Set Office Trailers (Temporary) 0 01JUL10 A 01JUL10 A 01JuL10 A 01JUL10 A 100
GC200 Meeting with Conservation Commission 0 02JUL10 A 02JUL10 A 02JUL10 A 02JUL10 A 100
GC210 Temporary Construction Fencing 0 02AUG10A | 27TAUG10A | 02AUG10A | 27AUG10A 100
GC220 Prepare Trailer, Staging Areas 0 16AUG10 A | 1BAUG10A | 16AUG10A | 16AUGT0A 100 ||

Initial Sitework - Phase 1A i

General Conditions/Start-up/Owner/AE
GC300 Owner Relocate Blacksmith Shop 0 28JUL10A | 10AUG10A | 28JULT0A | 10AUGT0A 100
GC250 Relocate Office Trailers 0 17AUG10 A | 19AUGI0A | 17AUG10A | 19AUG10 A 100
GC240 Vacate Existing School Area -0 20AUG10A | 23AUG10A | 20AUG10A | 23AUGT0A 100

Existing Building - Phase 1A
General Conditions/Start-up/Owner/AE
GC230

Secure Existing Building

Existing Building
Existing Building - Phase 1A
Abatement, Demolition

- 23AUGI0A | 23AUG10A | 23AUGI0A | 23AUG10A -ml

Sitework

Initial Sitework Prep - Phase 1
Sitework: Preparation

DM100 Asbestos Abatement 0 20JUL10 A 30JULT0 A 20JUL10 A 30JUL10 A 100
HV101A Cut/Cap MEP 0 30JUL10 A 30JUL10 A 30JUL10 A 30JUL10 A 100
DM120 Building Demolition 0 12AUG10A | 19AUG10A | 12AUG10A | 19AUG10A 100

SW1120 Erosion Control, Protections 0 06JULT0A | 13JUL10A | 0BJUL10A | 13JUL10A 100
SW1130 Clear and Grub 0 12JUL10A | 19JUL10A | 12JUL10A | 19JULT0A 100
SW1140 Strip, Stockpile Topsail 0 12JUL10A | 28JUL10A | 12JUL10A | 28JUL10A 100
SW1110 Cut-In Initial Site Access 0 12JUL10A | 30JUL10A | 12JUL10A | 30JUL10A 100
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SW1160 Haul Out Excess Topsoil (Partial) 0 19AUG10 A | 21SEP10A | 19AUGI0A | 21SEP10A 100
| swi1s0 Existing Utility Relocations 1T o 24AUGT0A | 27AUGI0A | 24AUG10A | 27AUGT0 A 100
SW1160A Haul Qut Excess Topsoil (Complete) 15 21MART1 08APR11 16MAY 11 03JUN1-17 40d o |

Initial Sitework - Phase 1A
Sitework: Preparation

SW1210 Gut/Prep Utility Trenching 0 16AUGI0 A | 19AUG10A | 16AUGI0A | 19AUGT0 A 100
EL101A Power & Communications Service to Phase 1 0 19AUG10 A | 26AUG10A | 19AUG10A | 26AUG10 A 100
SW1220 Patch Utlity Trenching 0 27AUG10A | 27AUGI0A | 27AUGI0A | 27AUGTOA | 100 ||

Sitework: Utilities, Roadways, Paving
Sw2210 Gas Service to Phase 1

23AUG10 A | 24AUGT0A | 23AUGTI0A | 24AUGTI0A

Sitework - Building Area
Sitework: Preparation

SW1310 Building Cuts & Fills, Wast 0 28JUL10A | 13AUG10A | 28JUL10A | 13AUG10 A 100
SW1320 New 30" Drain Line at West 0 02AUG10A | 13AUG10A | 02AUGI0A | 13AUG10A 100
SW1340 Building Cuts & Fills, East 0 18AUGT0A | 27AUG10A | 18AUGI0A | 27AUG10A 100
SW1330 Remove Existing Drainage 0 26AUGI0A | 14SEP10A | 26AUG10A | 14SEP10 A 100 ||
SW1350 Sewer Tempurary' Force Main 0 30AUG10A | 31AUG10A 30AUG10A | 31AUG10A 100
SW1360 Rough Grade Around Building 0 10DEC10A | 17DEC10A | 10DECI10A | 17DECI0A 100 ||
EL10SW UG Site Electric to Bldg 3 23MAR11 25MAR11 30MAR11 01APR11 5d 0
FN500 Concrete Bench Wall 5 02JUN11 08JUN11 09JUN11 15JUN11 5d 0
EL50SW Set Transformer 5 13JUN11 17JUN11 18JUL11 22JUL11 25d o |
EL51SW Set Emergency Generator 5 13JUNT1 17JUN11 030CT11 070CTH1 s0d 0
EL90SW Test and Inspect Emergency Genarator 5 11JUL11 15JUL11 100CT11 140CTM1 65d 0
Sitework: Utilities, Roadways, Paving
SW2310 Set DMH1-5, DMH1-6 at South, Building 0 06SEP10A | O7SEP10A | 06SEP10A | O7SEP10A 100
SW2312 New Drain Line at South, Building 0 07SEP10A | 13SEP10A | O7SEP10A | 13SEP10A 100
SW2316 Drainage at Building Area (partial) 0 14SEP10 A | 05NOVA0OA | 14SEP10A | O5NOVI0A 100
SW2314 Temporary Drain Line at South, Building 0 27SEP10A | 27SEP10A | 27SEP10A | 27SEP10A 100
SW2318 Infilteation Area 1 0 27SEP10A | 260CT10A | 27SEP10A | 260CT10A 100
SW2328 Infiltration Area 2 0 290CT10A | O5NOVIOA | 200CT10A | 05NOVI0 A 100
Sw2322 Water Mains at Building Area, Partial 0 02DEC10 A 17DEC10 A 02DEC10 A 17DEC10 A 100
SW2332 Ex/Set/Bckil Fire Suppression Tanks 10 07MAR11 18MAR11 | 21FEB11 | 04MAR11 | -1od | o0 ||
SW2326 Excavate Site UG Electric to Building 2 21MAR11 22MAR11 | 28MAR11 29MAR11 5d 0
SW2320 Site Roof Drain Piping 5 21MAR11 25MAR11 28MAR11 01APR11 5d 0
SW2334 Water/Fire Piping at Fire Supp Tanks : 5 21MAR11 25MART 11APR11 15APR11 15d 0
SW2330 Backiill UG Site Electric to Building 2 24MAR11 25MAR11 31MAR11 01APR11 5d 0
SW2360 Drainage at Building Area (complete) ' 10 28MAR11 | O0BAPR11 04APR11 15APR11 5d 0
SW2336 Well Water Piping 5 " 11APR11 15APR11 18APR11 22APR11 5d 0

SW2338 Test & Chlorinate Water System _ 5 18APR11 22APR11 25APR11 29APR11 5d 0
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SW2340 Complete Gas Service to Building 5 16MAY11 20MAY11 23MAY11 27MAY11 5d 0
SW2342 Excavate/Prep Transf, Gen, Gas Pads 5 23MAY 11 27MAY11 30MAY11 | 03JUN11 5d 0o |
SW2344 | Form/Pour/Strip Gone Tranf, Gen, Gas Pads 5 30MAY11 03JUN11 | O0BJUN11 10JUN11 | 5d 0
SW2346 | Backil Transf, Gen, Gas Pads 5 068JUN11 10JUNT1 13JUNT1 17JUN11 5d 0
SW2348 Grade Fire Lane/Service, Building 10 13JUN11 24JUN11 20JUN11 01JUL11 5d 0
SW2350 E/B Site Lighting, Building 10 13JUN11 24JUN11 11JUL11 22JUL11 20d i 0
EL13SW UG Site Lighting, Building 10 13JUN11 24JUN11 18JUL11 29JUL11 25d 0
Sw2352 Under Drain at Fire Lane, Building 5 27JUN11 01JUL11 25JUL11 29JUL11 20d o
SW2354 Complete Rims, Inverts, Misc. Utilities, Bldg 10 27JUN11 08JUL11 15AUG11 26AUGT1 35d 0
SW2324 Infiltration Area 3 10 07JUL11 20JUL11 08AUG11 19AUG11 22d 0
SW2356 Prep and FG Fire Lane/Service at Building 10 25JUL11 05AUG11 01AUGT1 12AUG11 6d 0
SW2358 Finish Pave Fire Lane/Service at Building 5 22AUG11 26AUG11 29AUG11 025EP11 5d 0

Sitework: Walks, Finishes, Landscaping
SW4310 Excavate Concrete Bench Wall 3 30MAY 11 01JUN11 06JUN11 08JUN11 5d 0
SW4312 Backfill Bench Wall 2 09JUN11 10JUN11 16JUN11 17JUN11 5d 0
Sw4314 Segmental Retaining Wall, Building 5 13JUN11 17JUN1T1 20JUN11 24JUN11 5d 0
SW5310 Granite Top & Edging at Bench Wall 5 13JUN11 17JUN11 04JUL11 08JUL11 15d 0
SW4316 Prep/Grade Concrete Walkways, Building 20 20JUN11 15JUL11 27JUN11 22JUL11 5d 0
SW4318 Traffic Signage, Building 5 27JUN11 01JUL11 25JUL11 29JUL11 20d 0
SL400 Concrete Walkways, Building 20 04JUL11 29JUL11 11JUL11 05AUG11 5d 0
MM400 Site Bollards 5 18JUL11 22JUL11 25JUL11 29JUL11 Sd- 0

| SW5312 Barricade Gates, Building 5 18JUL11 22JUL11 15AUG11 19AUG11 20d 0 i
Sw4324 Mow Strip, Stone Pit, Building 10 01AUG11 12AUG11 08AUG11 19AUG11 5d 0
SW4320 Paving Binder at Service, Building 5 08AUG11 12AUG11 15AUG11 19AUG11 b5d 0
Sw4322 Bit Berm, Building 5 15AUG11 19AUG11 22AUG11 26AUG11 5d 0 | |
SW4326 Spread Topsoil, Building 15 15AUG11 02SEP11 22AUG11 | O09SEP14 5d 0
SW5314 Plantings, Building 10 22AUG11 02SEP11 12SEP11 235EP11 15d 0 1
SW5316 Waste Receptacles, Wood Benches, Building 10 05SEP11 16SEP11 170CT11 280CT11 30d 0
SW5318 FG and Lawns, Building 10 19SEP11 30SEP11 26SEP11 070CT11 5d 0
SwWi4328 Pavement Markings 5 170CT11 210CT11 240CT11 280CT11 5d 0

Sitework - Entry/Roadway/Parking

Sitework: Preparation
SW1410 Initial Rough Grade Entry Road 0 16AUG10 A | 17AUG10A | 16AUG10A | 17AUG10A 100
SW1420 Cuts and Fills Roadway 0 22SEP10 A 24SEP10 A 228EP10 A 24SEP10 A 100
SW1430 Cuts and Fills, Northeast Parking 0 070CT10A | 280CT10A | O70CT10A | 280CT10A 100
EL11SW Electric UG under Roadway 0 10NOVI0O A | 10NOVI0OA | 10NOVIOA | 10NOVIOA 100 ||
SW1440 Prepare Storage Staging Area 0 06DEC10A | O7DEC10A | 0BDEC10A | O7DEC10A 100

Sitework: Utilities, Roadways, Paving
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SW2410 Drainage at Roadway 0 190CT10A | 15NOVI0A | 190CGTI0A | 15NOVIOA 100
SW2412 Grade Northeast Parking 0 250CT10A | 290CT10A | 250CT10A | 290CT10A 100
SW2418 Water Mains at Roadway ' 0 290CT10A | 10NOVIOA | 290CT10A | 10NOVIOA 100
SW2422 Rough Grade Roadway - Partial 0 0INOVI0A | 05NOVAOA | DINOVIOA | OSNOVI0A 100
SW2424 Excavate Electric under Roadway 0 09NOV10A | DO9NOVIOA | 09NOVIOA | 09NOVIOA 100
SW2414 Force Main at Roadway 0 0INOV10A | 12NOVIOA | 09NOVIOA | 12NOVIOA 100
SW2426 Backfill Electric under Roadway 0 | 1INOVI0A | 1INOVIOA | 11NOVIOA | 11NOVIO A 100
SW2416 Under Drain at Northeast Parking 0 15NOVI0A | 19NOVIOA | 15NOVIOA | 19NOVi0A 100
SW2420 Gravel and Finish Grade, NE Parking 0 15NOV10A | 22NOVI0A | 15NOVIOA | 22NOVIDA 100
SW2428 Gravel and Finish Grade Roadway - Partial 0 15NOVI0 A | 22NOVI0A | 15NOVIOA | 22NOVI0OA 100
SW2432 Paving Binder, NE Parking and Partial Road 0 22NOVI0A | 23NOVIDA | 22NOVIOA | 23NOVI0A 100
SW2430 New Sanitary System 25 16MAY11 17JUNTH 23MAY11 | 24JUN1 5d o |
SW2434 Rough Grade Roadway - Complete 5 20JUN11 24JUN11 27JUN11 01JUL11 5d 0
SW2436 Test, Inspect, Approve New Sanitary 5 20JUN11 2;1JU N11 29JUN11 05JUL11 7d 0
SW2440 Gravel and FG Roadway - Complete 5 27JUN11 01JUL11 04JUL11 08JUL11 5d 0
SWw2438 Remove Existing Sanitary System 8 27JUN11 06JUL11 06JULT1 15JUL11 7d 0
SW2442 Paving Binder Complete, Roadway 5 04JULT1 08JUL11 11JUL11 15JUL11 5d 0
SW2444 Light Pole Bases 10 11JUL1 22JUL11 18JUL11 29JUL11 5d 0

EL14SW UG Site Lighting, Parking and Roadway 10 | 18iuLm 29JUL11 25JUL11 05AUG11 5d 0
SW2446 E/B Site Lighting, Parking and Roadway 10 18JUL1M 29JUL11 25JUL11 05AUG11 5d o ||
SW2448 Curbing, Parking and Roadway 15 01AUG11 19AUGT1 08AUGT1 26AUG11 5d 0
SW2450 Complete Rims, Inverts, Misc, Utilities, Roadway 10 22AUG11 02SEP11 030CT11 140CT11 30d 0
SW2452 Prep and Finish Paving, Roadway/Parking 5 100CT11 140CT11 170CTM1 210CT11 5d 0
SW4410 Prep/Grade Goncrete Walkways, Roadway 10 22AUGT1 02SEP11 20AUG11 09SEP11 5d 0
SW4412 Traffic Signage, Roadway 5 29AUGT1 02SEP11 05SEP11 | O09SEP11 5d o |

SL500 Concete Walkways, Roadway 10 29AUG11 09SEP11 055EP11 16SEP11 5d 0
MS208 Site School Sign 5 05SEP11 09SEP11 170CT11 210CTH 30d 0
SW4414 Spread Topsoil, Roadway 10 12SEP11 23SEP11 19SEP11 30SEP11 5d 0
EL15SW Site Lighting 10 | 12SEP11 23SEP11 030CT11 140CT11 15d 0
SW5410 Plantings, Roadway 5 26SEP11 | 30SEP11 030CT11 070CT11 5d 0
SW5412 Chain Link Fence at Turnaround, Roadway 5 26SEP11 30SEP11 100CT11 140CT11 10d 0
SW5414 FG and Lawns, Roadway ' 5 030CT11 070CT11 100CT11 | 140CT11* | 5d o |
Storage Building -
oundations and e
SW331SB  |Excavate Found, Storage Bldg 0 27SEP10A | 28SEP10A | 27SEP10A | 28SEP10A 100
FN10SB Foundations, Storage Bldg 0 120CT10A | 250CTI0A | 120CTI0A | 250CT10A 100
SW332SB | Backfill, Grade, Storage Bldg 0 0BNOV10A | 12NOVI0A | 08NOVIOA | 12NOVI0A 100
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SL10SB Prep, Pour SOG, Storage Bldg 5 04APR11 08APR11 16MAY 11 20MAY11 30d 0
MC10SB CMU at Storage Bldg 10 11APR11 22APR11 23MAY11 03JUN11 30d 0
RC10SB Ro Carpentry/Trusses/Framing, Storage Bldg 5 0SMAY 11 13MAY 11 66JUN11 10JUN11 20d 0
Exterior/Closing-in
RC20SB Windows, Storage Bldg 2 16MAY11 17MAY 11 16JUN11 17JUNT1 23d 0
RF10SB Roofing, Storage Bldg 5 16MAY11 20MAY 11 13JUN11 17JUN11 20d 0
RC30SB Siding and Trim, Storage Bldg 10 23MAY11 03JUN11 20JUNT1 01JUL11 20d 0
OH10SB OH Door, Storage Bldg 5 06JUN11 10JUNT1 04JUL11 08JUL11 20d 0
Roughing-in

EL12SB Electric Rough, Storage Bldg - 11APR11 15APR11 30MAY 11 “I

Interior Finishes

MM10SB Bollards, Storage Bldg 5 13JUNT1 17JUN11 26SEP11 30SEP11 75d 0

PA10SB Painting, Storage Bldg 5 25JUL11 29JUL11 030CT11 070CT11 50d 0

EL20SB Electric Finish, Inspect, Storage Bldg 5 01AUGT 05AUG11 100CT11 140CT11 50d 0
Completion

ENDSB Complete Storage Building 5 08AUG11 12AUG11 170CT11 210CT11 50d 0

Sitework - Leaching Field Area

Sitework: Preparation

Sitework: Utilities, Roadways, Paving

SW1510 Excavate Site Conc. Retaining Wall 0 040CT10A | 290CT10A | 040CT10A | 290CT10A 100
FN50S Site Conc-:rete Retaining Wall 0 03NOV10 A | 20DEC10A | 03NOV10OA | 20DEC10A 100

SW1520 Backfill Site Conc, Retaining Wall, Partial 0 20DEC10 A | 23DEC10A | 20DEC10A | 23DEC10A 100

SW1530 Backfill Site Conc. Retaining Wall, Complete 10 11APR11 22APR11 13JUNT1 24JUNM 45d 0

Sitework: Walks, Finishes, Landscaping

SW2510 Leaching Field - Partial 10 25APR11 06MAY11 27JUN11 08JUL11 45d 0
SW2512 Grade Leaching Area - Partial 5 09MAY11 13MAY11 11JUL11 15JUL11 45d 0
SW2514 Remove Existing Leaching Field 10 07JUL11 20JUL11 18JUL11 20JUL11 7d 0
SW2516 Leaching Field - Complete 15 21JUL11 10AUG11 01AUGT1 19AUG11 7d '

SW4510 Complete Grading at Leaching 5 11AUG1H 17AUGT1 22AUG11 26AUGT1 7d 0
SW5510 Chain Link Fence, Leaching 10 18AUGT 31AUG11 29AUG11 09SEP11 7d 0
SW4512 Spread Topsoll, Leaching 5 01SEP11 07SEP11 12SEP11 16SEP11 7d 0
SW5512 FG and Lawns, Leaching 5 08SEP11 14SEP11 19SEP11 23SEP11 7d 0
Sitework - Playfields Area
Sitework: Walks, Finishes, Landscaping
SW4610 Prep and Rough Grade, Field 10 16MAY11 27MAY 11 23MAY 11 03JUN11 5d 0
SW4616 Remove/Distribute Loam Pile 5 30MAY11 03JUN11 06JUN11 10JUN11 5d 0
SW4618 Prep and Grade Playground/BB 5 06JUN11 10JUN11 13JUN11 17JUN11 5d 0
SW4620 Curbing at Playground/BB 5 13JUN11 17JUNT1 20JUNT 24JUN11 5d 0
SW4622 Prep/Fine Grade BB/MWalk 5 20JUN11 24JUNT1 | 04JUL11 08JUL11 10d 0
SWA516 1-5 Playground Equipment 15 20JUN11 08JUL11 27JUN11 15JUL11 5d o ||
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SW4624 Pave Basketball Court and Walk 5 27JUN11 o14UL11 11JUL11 15JUL11 10d 0
SW5616 Basketball Court Striping 5 04JUL11 08JUL11 240CT11 280CT11 80d 0
 Swse1s Resilient Play Surface 10 11JUL11 22JUL11 18JUL11 29JUL11 | 5d 0
SW5620 Chain Link Fencing, Field 15 25JUL11 12AUGT1 0BAUG1 26AUG11 10d 0
SW5510 Players Benches, Field 5 15AUG11 19AUG11 05SEP11 09SEP11 15d 0
SW4614 | Stone Dust Path, Field 5 22AUG11 26AUG11 12SEP11 16SEP11 154 | 0
SW4612 Spread Topsoil, Field 10 22AUG11 02SEP11 29AUG11 09SEP11 5d 0
SW5612 Skinned Infield, Field 5 05SEP11 09SEP11 12SEP11 16SEP11 5d 0
SW5614 FG and Lawns, Field 5 12SEP11 16SEP11 19SEP11 23SEP11 5d 0
SW5624 Playfield Equipment (Bases, etc.) 5 12SEP11 16SEP11 240CT11 280CT11 30d 0
Phase 1

Completion

ENDSW Complete Finish Sitework “ 240CT11 | 04NOV11 11NOV11 * -nl

New Addition - Area Band C

New Addition - Area B and C
Foundations and Structure:

SW3310C  |Excavate Foundations, Area B/C 16AUGI0A | O07SEP10A | 16AUGI0A | O7SEP10A
FN10C Foundations Area B/C 0 26AUGT0 A | 0BOCT10A | 26AUG10A | 080CT10A 100
FN20C Interior Footings, Piers, Area BIC 0 08SEP10 A | 080OCT10A | OBSEP10A | 080CT10A 100
PL10C Plumbing Underslab Storm Drain at B 0 13SEP10A | 14SEP10A | 13SEP10A | 14SEP10A | 100 ||
SW3320C Perim Insul/Backfill Foundations, Area B/C 0 20SEP10A | 0BOCTI0A | 20SEP10A | 080CT10A 100
SW3330C E/B for US Utilities, Area B/C (Partial) 0 29SEP10 A | 03DEC10A | 29SEP10A | 03DEC10A 100
PL11C Underslab Plumbing, Area B/C (Partial) 0 050CT10A | O3DEC10A | 050CT10A | 03DEC10A 100
FN30C Grout Baseplates, Area B/C 0 050CT10A | 17DEC10A | 050CT10A | 17DEC10A | 100
WP10C Waterproofing, Area B/C 0 180CT10A | 29NOVIOA | 180CT10A | 29NOVI0A 100 ||
EL10C Underslab Electric, Area BIC (Partial) 0 260CT10A | 03DEC10A | 260CT10A | 03DEC10A 100
SW3340C BF, Grade SOG, Area B/C (Pariial) 0 270CT10A | 03DEC10A | 270CT10A | 03DEC10A 100
sL10C Prep & Pour Slab-on-Grade, Area B/C (Partial) 0 11NOVi0A | 01DEG10A | 11INOVIOA | D1DEC10A 100
PL12C Underslab Plumbing, Area G (Complete) 0 06DEC10A | 28JANT1A | DSDEC10A | 28JANT1A 100
GC350C Winter Cond Protection - US/Slab Prep, BIC 10 O0BDEC10A | 18MAR11 | 0GDECIOA | 18FEB11 | —20d | 80
SW3331C  |E/B for US Utilities, Area B/C (Complete) 10 0BDEC10A | 18MAR11 | OBDEC10A | 22APR11 25d | 50
SW3341C BF, Grade SOG, Area B/C (Complete) 15 06DEC10A | 25MAR11 | 08DEC10A | 08APR11 10d | 40 ||
sT10C Steel Erection - Area B/C 5 10JANT1A | 11MART1 | 10JAN11A | 11FEB11 | -20d | 80
MM10C Deliver Loose Lintels 5 O7FEB11A | 18MAR11 | O7FEB11A | 04MAR11 | -1od | 50
EL11C Underslab Electric, Area B/C (Complete) 20 14MAR11 08APR11 28MART1 22APR11 10d 0
ST20C Steel Erection - Area B - Complete 10 21MAR11 01APR11 14FEB11 25FEB11 | -25d o ||
SL1MC Prep & Pour SIab~On~Gréde, Area B/C (Complete) 20 21MAR11 15APR11 04APR11 29APR11 10d 0
PL14C Underslab Plumbing, Area B (Complete) 5 28MAR11 01APR11 11APR11 15APR11 10d 0
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MM20C Angle at Roof Qverhang, Area B/C 10 28MAR11 08APR11 21FEB11 04MAR11 -25d 0
MC10C CMU Back-up, Area B/C 15 28MAR11 | 15APR11 07MAR11 25MAR11 -15d o |
RC605 Set HM Frames at CMU, Area B/G 20 28MAR11 | 22APR11 | O7MAR{1 | O1APR11 | -15d | o
MM30C Tube Steel Supoort, Area BIC 5 04APR11 08APR11 07MAR11 11MART1 -20d 0
MC207 CMU at Boiler/Mech/Receiving Area 20 18APR11 13MAY 11 28MAR11 22APR11 -15d 0
MM107 Seismic Clips at CMU, Area B/C 15 16MAY 11 03JUN11 25APR11 13MAY11 -15d 0
MC205 CMU at Art Area, Area B/C 10 23MAY11 03JUN11 02MAY 11 13MAY11 | -15d 0
CMU at B, Near Existing, Area B/IC 10 23MAY11 03JUN11 02MAY 11 13MAY 11 -15d 0
Exterior/Closing-in
RF20C Deliver Thru-Wall Flashings, Area B/C 1 21FEB11A | 07MAR11 21FEB11 A 23FEB11 -8d 80
DW10C Ext. Studs/Sheath/Blkg Above Roofs, Area B/C 18 28FEB11A | 30MAR11 28FEB11A | O09MAR11 -15d 10
vab Set Roof Curbs, elc., Area B/C 5 14MAR11 18MAR11 21MAR11 25MAR11 5d 0
PL20C Roof Drains, Area B/C 10 14MAR11 25MAR11 14FEB11 25FEB11 -20d 0
RC10C Roof Blocking at High Roofs, Area B/C 10 14MAR11 25MAR11 14FEB11 25FEB11 -20d 0
AB10C Air Barrier at Walls Above Low Roofs, Area B/IC 10 17MAR11 30MAR11 24FEB11 0SMAR11 -15d 0
RF10C High Roof System, Area B/C 10 21MAR11 01APR11 21FEB11 04MARA1 -20d 0
RC20C Roof Blocking at Low Roofs, Area B/C 10 21MAR11 01APR11 14MAR11 25MAR11 -5d 0
MV10C Masonry Veneer at Roofs, Area B/C 15 21MAR11 08APR11 28FEB11 18MAR11 -15d 0
DW11C Complete Ext Studs/Sheath/Blkg, Area B/C 25 21MAR11 22APR11 21FEB11 25MAR11 -20d 0
AB20C Air Membrane Barriers, Area B/C 25 28MAR11 29APR11 28FEB11 01APR11 -20d 0
RC30C Roof Blocking - Complete, Area B/C 5 04APR11 08APR11 28FEB11 | O04MAR1T -25d 0
RF12C Low Roof above Mech/Kitch, Area B/C 10 04APR11 15APR11 28MAR11 08APR11 -5d 0
MV11C Masonry Veneer, Area B/C 30 04APR11 13MAY 11 07MAR11 15APR11 -20d 0
RC50C Temp. Access I:.loors EX-C156, Area BIC 5 11APR11 15APR11 02MAY 11 06MAY11 156d 0
RF11C Low Roof above Lobby, Area B/C 10 11APR11 22APR11 | O7MAR11 18MAR11 -25d 0
RF30C Roof Hatch, Area B/C 5 18APR11 22APR11 18APR11 22APR11 0 o ||
MM50C Roof Ladder, Area B/C 5 18APR11 22APR11 04JUL 11 08JUL11 55d 0
WN30C Sloped Glazing Assembly, Area B/C 10 256APR11 0BMAY11 21MAR11 01APR11 -25d 0
WN10C Wind/CWI/SF at Gym/Cafe, Area B/C 20 25APR11 20MAY11 28MAR11 22APR11 -20d 0
HV11C Set Roof Top Equip., Area B/C 10 02MAY11 13MAY 11 11APR11 22APR11 5d | o
MP10C Composite Wall Panels, Area B/C 30 16MAY11 24JUN11 0SMAY11 17JUN11 -5d 0
WN11C Wind/CW/SF at Media, Area B/C 10 23MAY 11 03JUN11 25APR11 06MAY11 -20d 0
WN12C Wind/CW/SF at Lobby West, Area B/C 10 23MAY 11 03JUN11 09MAY11 20MAY11 -10d o ||
WN13C Wind/CWISF at Admin/Lobb East, Area B/C 15 06JUN11 24JUN11 23MAY11 10JUN11 | -10d 0
MP11C Comp. Wall Panel at Slope Glazing, Area B/C 10 27JUN11 0BJUL11 | 27JUN11 08JUL11 0 0
MP20C Acoustic Equip Screen (Roof), Area B/C 10 27JUN1 08JUL11 27JUN11 08JUL11 0 0
RF40C .Complete Fascia and Roof Metal, Area B/C 15 27JUN11 15JUL‘E1 20JUN11 OBJUL'T -5d 0
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WP30C Exterior Sealants, Area B/G 25 27JUN11 29JUL11 20JUN11 22JUL11 -5d 0
WN20C Complete Alum. Entrances, Area B/C 15 11JUL11 | 29JuLid 04JULT1 22JUL11 _5d 0
| RFs0C Misc. Roofing, Area B/C 10 18JUL11 29JUL11 11JUL11 22JUL11 -5d 0
RC60C Remove Temp Access - Door EX-C156, Area B/C 5 | 240CT11 280CT11 100GT11 140CT11 | -10d o |
Gymnasium - Cafeteria Area
Roughing-in
PL303 Plumbing - Rough & Test, Gym/Café 20 21MAR1 15APR11 07MAR11 | O1APR11 | -1od | o0
EL203 Electric - Rough Mains, Risers, Gym/Café 25 28MAR11 29APR11 28FEB11 01APR11 -20d 0
HV203 Rough Ductwork Mains, Gym/Café 20 04APR11 29APR11 07MAR11 | O01APR11 | -20d o ||
HV303 Rough HVAC Piping, Gym/Gafé 20 11APR11 0BMAY11 14MAR11 | OBAPR11 | -20d | o©
PL313 Plumbing - Rough Inspect, Gym/Cafe 5 18APR11 22APR11 04APR11 08APR11 | -10d | o©
DW203 Interior Metal Stud Framing, Gym/Café - 20 18APR11 13MAY11 21MAR11 15APR11 -20d 0
EL303 Electric - Rough Plns & Complete, Gym/Café 20 25APR11 | 20MAY11 28MART1 22APR11 | -20d | o0
PL403 Plumbing - Pipe Covering, Gym/Café 20 25APR11 20MAY11 11APR11 06MAY11 | -1od | o0
HV213 Complete Rough Ductwark, Gym/Café 15 02MAY11 20MAY11 18APR11 06MAY11 | -1od | o
RC403 Interior Rough Carpentry, Gym/Garé 20 02MAY11 27MAY11 11APR11 08MAY11 | -15d o |
FP203 Fire Protection - Rough & Test, Gym/Café 25 02MAY11 03JUN11 | 04APR11 08MAY11 | -20d 0
HV413 Controls - Roughing-in, Gym/Café 25 02MAY 11 03JUNT1 04APR11 06MAY11 -20d 0
TC303 Telecommunications Rough, Gym/Café 25 02MAY 11 03JUN11 04APR11 06MAY11 -20d 0
HV503 HVAG Pipe Insulation, Gym/Café 20 09MAY11 03JUN11 11APR11 06MAY11 | 20d | o0
EL403 Electric - Inspect Rough-in, Gym/Café 10 23MAY11 03JUN11 25APR11 06MAY11 | -20d o |
Interior Finishes
DW303 Drywall, Tape & Sand, Gym/Café 25 0BJUN1 08JULT1 09MAY11 10JUNTT | 20d | o©
PA103 Prime Paint, Gym/Café 15 27JUN11 15JUL11 30MAY 11 17JUN11 | 20d | o
AP103 Sound Wall Panels, Gym/Gafe 10 11JUL11 22JUL11 13JUN11 24JUN11 | 20d | o
FS5103 Firestopping, Gym/Café 10 11JUL11 22JUL11 25JUL11 05AUG11 | A1od 0
MM103 Unistrut Proj. Support, Gym/Cafe 5 18JUL11 | 220Ul 18JUL11 22JUL11 0 0
DW403 Touch-up Drywall, Gym/Café R 10 18JUL11 29JUL11 20JUN11 o1JuLtt | -20d | o
WP203 Interior Caulking, Gym/Café 10 18JUL11 29JUL11 25JUL11 05AUGT1 5d 0
€L103 Ceiling Grid, Gym/Café 15 18JUL11 05AUGT1 04JUL11 22JUL11 | -10d | 0 ||
HV703 HVAG Radiation, Gym/Café 15 18JUL11 05AUGT1 04JUL11 22JUL11 | -10d | 0
" FC103 Finish Millwork, Panelling, Gym/Cafe 30 25JUL11 02SEP11 27JUN11 05AUG11 | 20d | o0 ||
PA303 Finish Paint Exposed Struct, Gym 10 01AUG11 12AUG11 04JUL11 15JUL11 | -20d | o
FC203 Hang Interior Doors, Gym/Café 5 08AUG11 12AUG11 26SEP11 303SEP11 35d 0
DW503 Misc. Interior Drywall, Gym/Café i 10 08AUGT1 | 19AUGT1 25JUL11 05AUG11 | -tod | o
HV803 ATC Controls - Finish, Gym/Café 10 08AUGT1 19AUG 11 25JUL11 05AUG11 | -1od | o©
FP403 Fire Protection - Finish Heads, Gym/Café 15 0BAUGT1 26AUGT1 05SEP11 23SEP11 | 20d 0
.- HV723 Reg, Grilles, Fans, Finishes, Gym/Café 15 08AUG11 26AUGT1 05SEP11 23SEP11 | 20d 0
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EL703 Lighting Fixtures, Gym/Café 20 08AUG11 02SEP11 29AUG11 23SEP11 16d 0
MS503 Projection Screens, Gym/Cafe 5 15AUG11 18AUG11 01AUG11 05AUG11 -10d 1]
GE103 - Gym Backboards, Gymeaié 10 16AUG11 26AUGT1 18JUL11 29JUL11 -20d 0
PA203 Complete Finish Paint Walls & Ceilings, Gym/Café 15 22AUG 09SEP11 08AUG11 26AUG1 ' od 0
EL803 Scoreboard, Gym/Café 5 29AUG11 02SEP11 01AUG11 05AUGT1 -20d 0
MM203 Metal Rails, Gym/Cafe 10 05SEP11 16SEP11 19SEP11 30SEP11 10d 0
WF103 Wood Floor & Base, Gym/Café 20 05SEP11 30SEP11 - 08AUG11 02SEP11 -20d 0
EL813 Electric Finishes, Gym/Café 15 12SEP11 | B30SEP11 | 29AUG11 | 16SEP11 | -1od | 0
MS103 Miscellaneous Speciallies, Gym/Café 15 125EP11 30SEP11 26SEP11 140CT11 10d 0
TC803 Telecommunications Finish, Gym/Café 15 19SEP11 070CT11 05SEP11 23SEP11 -10d 0
FC113 Complete Finish Millwork, Gym/Cafe 10 030CT11 140CT11 198EP11 30SEP11 -10d 0
OP103 Operable Partition, Gym/Cafe 10 030CT11 14601'11 19SEP11 30SEP11 -10d 0
WF203 Wood Floor at Stage, Gym/Café 10 030CT11 140CT11 19SEP11 30SEP11 -10d 0
CT103 Porcelain Tile, Gym/Café 15 030CT11 210CT11 05SEP11 23SEP11 -20d 0
BL103 Gym Bleachers & Equipment 15 030CT11 210CT11 26SEP11 140CT11 -5d 0
GE113 Gym Wall Pads, Divider, & Equipment 20 030CT11 280CT11 198SEP11 140CT11 -10d o]
EP103 Resinous Floor, Gym/Cafe 10 100CT11 210CT11 26SEP11 070CT11 -md 0
CL203 Ceiling Tile, Gym/Café 15 100CT11 280CT11 26SEP11 140CT 11 -10d 0
RS103 VCT, Gym/Cafe 5 170CT11 210CT11 030CT11 070CT11 -10d 0
PL703 Plumbing Finish, Gym/Café 5 240CT11 280CT11 . 26SEP11 30SEP11 -20d 0
FC213 Complete Finish Hardware, Gym/Café 5 240CT11 280CT11 100CT11 140CT11 -10d 0
PAS503 Paint at Corridors, Gym/Café 5 240CTH1 280CT11 100CT11 140CT11 -10d 0
RS403 Vinyl Base, Gym/Café 5 240CT11 280CT11 100CT11 140CT11 -10d 0
PAB03 Misc. Painting, Gym/Café 7 - 10 310CT11 T1NOV11 030CT11 140CT11 -20d 0

ompletio
ENDG Complete Gym/Café 5 14NOV11 18NOV11 170CT11 210CT11 -20d 0
Kitchen
oundations and e
MC104 CMU at Kitchen 5 16MAY11 20MAY 11 25APR11 29APR11 -15d 0
Roug g

EL204 Electric - Rough Mains, Risers; Kitch 15 18APR11 0B6MAY11 25APR11 13MAY 11 5d 0
HV204 Rough Ductwork, Kitch 15 02MAY11 20MAY 11 18APR11 06MAY11 -10d 0
HV304 Rough HVAC Piping, Kitch 15 16MAY11 03JUN11 02MAY11 20MAY11 -10d 0
FP204 Fire Protection - Rough & Test, Kitch 15 16MAY 11 03JUN11 23MAY11 10JUN11 5d 0
DW204 Interior Metal Stud Framing, Kitch 15 23MAY11 10JUN11 09MAY11 27MAY 11 -10d 0
PL304 Plumbing - Rough & Test, Kitch 20 23MAY11 17JUN1T1 25APR11 20MAY11 -20d 0
EL304 Electric - Rough Ptns & Complete, Kitch 16 30MAY11 17JUN11 16MAY11 03JUN11 -10d 0
HV404 Controls - Roughing-in, Kitch 10 06JUN11 17JUN11 30MAY11 10JUN11 -5d 0




ﬁ;’l;rﬁfrcazgﬂ‘ﬂf;ﬂ‘;" Corp. Pompo/Center Elementary School i Aﬁgﬁﬁcgg}“&ﬁ:
Data Date: 3/4/11 Stow, MA Page HiAGE21A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
RC404 Interior Rough Carpentry, Kitch 10 06JUN1A 17JUNT1 B0MAY 11 10JUN11 -5d 0
TC304 Telecommunications Rough, Kitch 10 06JUNT1 | 17JUN11 30MAY11 10JUN11 | -5d 0
HV504 HVAG Pipe Insulation, Kitch 15 06JUN11 24JUN11 | 23MAY11 10JUN11 | tod | o ||
PL314 Plumbing - Rough Inspect, Kitch 5 20JUN11 24JUN11 23MAY11 27TMAY11 | -20d 0
EL404 Electric - Inspect Rough-in, Kitch 5 20JUN11 24JUN11 06JUN11 10JUNT1 | -1od 0
PLA0A Plumbing - Pipe Covering; Kitch 10 27JUN11 08JUL11 30MAY11 10JUNT1 | -20d | o©
PL324 Plumbing - Gas Piping, Kitch 5 08AUG11 128UG11 01AUGT1 05AUG1T1 -5d o |
Interior Finishes
KN104 Set Cooler/Freszer, Kitch 10 13JUN11 24JUN11 30MAY11 10JUN11 | -10d | 0
DW304 Drywall, Tape & Sand, Kitch 10 11JUL 22JUL11 13JUNT1 24JUN11 | -20d | o©
PA114 Prime Paint, Kitch 5 25JUL11 29JUL11 27JUNT1 otJuLtt | -20d | 0
FS104 Firestopping, Kitch 10 25JUL11 05AUG11 11JUL11 220UL11 | -1od | o©
CL104 Ceiling Grid, Kitch 10 01AUGT1 12AUGT1 04JUL11 15JUL11 | -20d 0
DW404 Touch-up Drywall, Kitch 10 01AUGT1 12AUGT1 04JUL11 150UL11 | -20d 0
WP204 Interior Gaulking, Kithch 10 01AUG11 12AUGT1 11JUL11 22JUL11 | -15d 0
HV704 HVAC Radiation, Kitch 15 01AUGT1 19AUGT1 04JUL11 22JUL11 | -20d 0
DW504 Misc. Interior Drywall, Kitch BET 15AUGT1 | 26AUGT1 18JUL11 29JUL11 | -20d | ©
cT104 Ceramic Tile, Kitch 10 15AUG11 26AUG1T1 25JUL11 05AUG11 | -15d | ©
HV714 Set/Connect CUH's, misc., Kitch 10 15AUGT1 26AUG11 12SEP11 23SEP11 20d 0
MS104 FRP Walls, Kitch 15 15AUG11 025EP11 18JUL11 05AUGI1 | -20d | o
EL704 Lighting Fixtures, Kitch 15 15AUG11 02SEP11 25JUL11 1280G11 | -15d | 0
FP404 Fire Protection - Finish Heads, Kitch 15 15AUG11 | 02SEP11 25JUL11 12AUG11 | -15d | ©
HV724 Reg, Grilles, Fans, Finishes, Kitch 15 15AUG11 025EP11 25JUL1 12AUG11 | -15d | 0
PA204 Finish Paint Walls & Ceilings, Kitch 10 22AUG11 02SEP11 25JUL11 05AUG11 | -20d | ©
Hvs04 ATC Controls - Finish, Kitch 15 22AUG11 09SEP11 05SEP11 23SEP11 10d 0
CT204 Porcelain Floor/Base, Kitch 5 O5SEP11 | 09SEP11 08AUGH1 1280G11 | -20d | ©
FC204 Hang Interior Doors, Kitch 10 05SEP11 16SEP11 26SEP11 070CT11 15d 0
RS104 VCT and Base, Kitch 10 05SEP11 16SEP11 030CT11 140CT11 | 20d 0
EL814 Electric Finishes, Kitch 15 05SEP11 23SEP11 19SEP11 070CT11 10d 0
CL204 Ceiling Tile, Kitch 10 12SEP11 23SEP11 26SEP11 070CT11 10d 0
EP104 Resinous Floor at Kitchen 15 12SEP11 30SEP11 15AUG11 02SEP11 | -20d | 0
TC804 Telecommunications Finish, Kitch 10 19SEP11 30SEP11 030CT11 140CT11 10d 0
FC214 Complete Finish Hardware, Kitch 5 030CT11 | 070CT11 100CT11 140CT11 | 5d 0
KN204 Set Kitchen Equipment, Kitch 10 030CT11 140CT11 05SEP11 16SEP11 | 20d | o ||
EL804 Kitchen Equipment - Electric Connections 20 100CT11 04NOV11 12SEP11 070CT11 -20d 0
PL704 Kitchen Equipment - Plumbing Connections 20 100CT11 04NOV11 12SEP11 070CT11 -20d 1]
LK104 Lockers, Kitch 5 170CT11 210CT11 100CT11 | 140CT11 | -5d 0
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PAGO4 Misc. Painting, Kitch 5 170CT11 210CT11 100CT11 140CT11 -5d 0
KN304 Start-up at Kitchen 10 07NOV11 18NOV11 100CT11 210CT11 -20d 0
Completion ¥ G
ENDK Complete Kitchen 5 14NOV11 18NOV11 170CT11 210CT11 -20d 0
Media Centér. Art Rooms i
Roughing-in
HV205 Rough Ductwork Mains, Media/Art 10 25APR11 06MAY11 21MAR11 01APR11 -25d 0
PL305 Plumbing - Rough & Test, Media/Art 15 02MAY11 20MAY11 28MAR11 15APR11 -25d o |
EL205 Electric - Rough Mains, Risers; Media/Art 15 09MAY11 27MAY11 04APR11 22APR11 -25d 0
HV305 Rough HVAC Piping, Media/Art 15 09MAY11 27TMAY11 04APR11 22APR11 -25d 0
HV215 Complete Rough Ductwork, Media/Art 15 09MAY11 27MAY11 25APR11 13MAY11 -10d 0
DW205 Interior Metal Stud Framing, Media/Art 20 16MAY11 10JUN11 11APR11 06MAY11 | -25d 0
FP205 Fire Protection - Rough & Test, Media/Art 20 16MAY 11 10JUN11 18APR11 13mMAY11 | -20d 0
PL315 Plumbing - Rough Inspect, Media/Art 5 23MAY11 2TMAY11 18APR11 22APR11 -25d 0
EL305 Electric - Rough Ptns & Complete, Media/Art 15 23MAY11 10JUN11 18APR11 06MAY11 | -25d 0
HV405 Controls - Roughing-in, Media/Art 15 IOMAY11 17JUN11 25APR11 13MAY11 | 25d | o©
HV505 HVAC Pipe Insulation, Media/Art 15 30MAY11 17JUN11 25APR11 13MAY11 | -25d 0
PL405 Plumbing - Pipe Covering, Media/Art 15 30MAY11 17JUNT1 25APR11 13MAY11 | -25d 0
RC415 Interior Rough Carpentry, Media/Art 15 30MAY11 17JUN11 25APR11 13MAY11 | -25d 0
i TC305 Telecommunications Rough, Media/Art 15 30MAY11 17JUN11 25AF'R1-1 13MAY11 -25d 0
EL405 Electric - Inspect Rough-in, Media/Art 5 13JUN11 17JUN11 09MAY11 13MAY11 | -25d 0
Interior Finishes
DW305 Drywall, Tape & Sand, Media/Art 20 20JUN11 15JUL11 16MAY11 10JUN11 -25d 0
PA105 Prime Paint, Media/Art 15 11JUL11 29JUL11 13JUN11 01JUL11 -20d 0
FS105 Firestopping, Media/Art 15 18JUL11 05AUGT1 01AUG11 19AUG11 10d 0
~ DW405 Touch-up Drywall, Media/Art 10 01AUG11 12AUG11 08AUGT1 | 19AUGT1 5d o ||
CL105 Ceiling Grid, Media/Art 15 01AUGT1 19AUGT1 04JUL11 22JUL11 -20d 0
HV705 HVAC Radiation, Media/Art 15 01AUG11 19AUG11 18JUL11 05AUG11 -10d 0
CT105 Ceramic Tile Toilets, Media/Art 15 01AUG11 19AUG11 01AUGT1 19AUG11 0 0
WP205 Interior Caulking, Media/Art 15 01AUGT 19AUGT1 | 01AUGH1 19AUG11 | © 0
DW505 Misc. Interior Drywall, Media/Art 10 22AUGT1 | 02SEP11 22AUGT1 02SEP11 0 o ||
FC105 Finish Millwork, Media/Art 15 22AUG11 09SEP11 25JUL11 12AUG11 | -20d 0
FC205 Hang Interior Doors, Media/Art 15 22AUGT1 09SEP11 08AUG11 26AUG11 | -10d 0
HV805 ATC Controls - Finish, Media/Art 15 22AUG11 09SEP11 | 08AUGTI 26AUGT1 -10d 0
PL705 Plumbing Finish, Media/Art 15 22AUG11 09SEP11 22AUGT1 09SEP11 0 0
CW105 Fixed Casework, Media/Art 15 22AUG11 09SEP11 05SEP11 23SEP11 10d 0
EL705 Lighting Fixtures, Media/Art 15 22AUG11 09SEP11 05SEP11 23SEP11 10d 0
FP405 Fire Protection - Finish Heads, Media/Art 15 22AUG11 | O09SEP11 05SEP11 23SEP11 10d 0
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HV715 Reg, Grilles, Finishes, Media/Art 15 22AUG11 09SEP11 05SEP11 23SEP11 | 10d 0
CB105 MBITB, Media/Art 5 12SEP11 165EP11 15AUG11 | 19AUGT1 | =0d | o ||
TP105 Toilet Compartments, Media/Art 10 12SEP11 | 23SEP11 12SEP11 23SEP11 0 0
CL205 Ceiling Tile, Media/Art 10 12SEP11 23SEP11 | 26SEP11 070GT11 10d 0
RS105 VCT, Media/Art 15 12SEP11 30SEP11 | 29AUG1A 16SEP11 | -10d | o
PA205 Finish Paint Walls & Geilings, Media/Art 15 19SEP11 | 070CT11 | 22AUGT1 09SEP11 | -20d | o©

 TA108 Toilet Accessories, MedialArt 10 26SEP11 070CT11 26SEP11 | 070CT11 0 0
CP105 Carpet, Media/Art 5 030CT11 | 070CT11 19SEP11 23SEP11 | -10d | ©
FC215 Complete Finish Hardware, Media/Art 15 030GT11 | 210CT1H 19SEP11 | 070CT11 | -10d | o
AP105 Sound Wall Panels, Media 10 100CT11 | 210CT11 26SEP11 | 070CTH1 | -10d | 0 ||
MS105 Miscellaneous Specialties, Media/Art 10 100CT11 | 210CT11 26SEP11 | 070CT11 | -10d | ©
PAG05 Misc. Painting, Media/Art 10 100CT11 | 210CT11 26SEP11 | 070CT11 | -10d | 0 ||
RS405 Vinyl Base, Media/Art 10 100CT11 | 210CT11 26SEP11 | 070CTi1 | -10d | o0
EL805 Electric Finishes, Media/Art 15 100CT11 | 280CT14 12SEP11 30SEP11 | -20d | o
TC805 Telecommunications Finish, Media/Art 15 170CT11 | 04NOV11 19SEP11 | 070CT11 | -20d | o
ENDM Complete Media/Art 5 O7TNOVA1 | 1INOVI1 | 100CT1A 140CT11 | 20d | o

Main Entrance, Lobby, Administration -

Roug Q
HV206 Rough Ductwork, Lobby/Admin 15 09MAY11 | 27MAY11 | O4APR11 | 22APR11 | -25d | o0
HV308 Rough HVAC Piping, Lobby/Admin 15 16MAY11 | 03JUNT1 11APR11 | 29APR11 | -25d4 | o0
FP206 Fire Protection - Rough & Test, Lobby/Admin 15 16MAY11 | 03JUN11 23MAY11 10JUN11 5d 0
EL206 Electric - Rough Mains, Risers, Lobby/Admin 15 30MAY11 17JUNT1 | 25APR11 13MAY11 | 25d | o
PL306 Plumbing - Rough & Test, Lobby/Admin 15 06JUN11 24JUNT1 02MAY11 ] 20MAY 11 -25d 0 ]
HV506 HVAC Pipe Insulation, Lobby/Admin 15 06JUNT1 24JUN11 23MAY11 10JUNTT | -od | o
DW206 Interior Metal Stud Framing, Lobby/Admin 15 13JUN11 01JULT1 09MAY11 | 27MAY11 | -25d | o©
EL306 Electric - Rough Pins & Complete, Lobby/Admin 15 20JUN11 08JUL11 16MAY11 03JUN11 | -25d 0
PL316 Plumbing - Rough Inspect, Lobby/Admin 5 27JUN11 01JULT1 23MAY11 | 27MAY11 | 25d | o
HV408 Controls - Roughing-in, Lobby/Admin 10 27JUN11 08JUL11 30MAY11 10JUN11 | -20d | o
RC406 Interior Rough Carpentry, Lobby/Admin 10 27JUN11 08JUL11 30MAY11 10JUNT1 | -20d | o0
TC306 Telecommunications Rough, Lobby/Admin 15 27JUN11 15JUL11 23MAY11 10JUNTT | -25d | o ||
PL406 Plumbing - Pipe Covering, Lobby/Admin 10 04JUL11 15JUL11 | 30MAY11 10JUN11 | -25d | o
EL406 Electric - Inspect Rough-in, Lobby/Admin 5 11JUL11 15JUL11 06JUN11 10JUNT1 | -25d | o ||
DW306 Drywall, Tape & Sand, Lobby/Admin 15 18JUL11 05AUG11 13JUN11 01JuLtt | -25d | o
PA106 Prime Paint, Lobby/Admin 10 0BAUG11 | 19AUGT1 04JUL11 15JUL11 | 25d | o©
CW106 Fixed Casework, Lobby/Admin 5 22AUG11 | 26AUG11 | 0BAUGI1 | 12AUG11 | -10d | o
CL106 - |Ceiling Grid, LobbyfAdmin 10 22AUGT1 | 02SEP11 | 260UL 05AUGT1 | -20d | o0
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CT106 Wall Tile, Lobby/Admin 20 22AUGT1 16SEP11 18JUL11 12AUG11 -25d 0
FC108 Finish Millwork, Lobby/Admin 25 22AUG11 23SEP11 25JUL11 26AUG11 -20d 0
CB106 MB/TB, Display Cases, Lobby/Admin 5 05SEP11 09SEP11 0BAUGTT | 12AUGT1 -20d 0
EL606 Lighting Fixtures, Lobby/Admin 10 05SEP11 16SEP11 | 22AUGT1 02SEP11 | -t0d | o
FP406 Fire Protection - Finish, Lobby/Admin 10 05SEP11 16SEP11 22AUG11 02SEP11 -10d 0
HV706 HVAG Finish, Lobby/Admin 15 05SEP11 23SEP11 15AUG11 02SEP11 -15d 0
MM106 Metal Handrails, Lobby/Admin 10 19SEP11 30SEP11 05SEP11 16SEP11 -10d 0
CT206 Porcelain Floor, Lobby/Admin 15 19SEP11 070CT11 | 15AUG11 02SEP11 | -25d 0
EL706 Electric Finish, Lobby/Admin 15 19SEP11 070CT11 15AUGT1 02SEP11 -25d 0
TC806 Telecommunications Finish, Lobby/Admin 15 19SEP11 070CT11 15AUG11 02SEP11 -25d 0
CP1086 Carpet, Lobby/Adim 10 100CT11 210CT11 05SEP11 16SEP11 -25d 0
RS406 Vinyl Base, Lobby/Admin 5 240CT11 280CT11 100CT11 140CT11 -10d 0
PA206 Complete Finish Paint, Lobby/Admin 10 240CT11 04NOV11 19SEP11 30SEP11 -25d 0
CL206 Ceiling Tile, Lobby/Admin 10 07NOV11 18NOV11 030CT11 140CT1 -25d 0

Completion

ENDL 5 21NOV11 25NOV11 170CT11 210CTM -25d 0

Complete Lobby/Admin

Mechanical and Electrical Rooms
Foundations and Struciure

Roughing-in-

FP107 Fire Protection - Set Pump in Pit 5 16MAY11 20MAY11 02MAY 11 06MAY11 -10d 0
EL507 Switchgear - Set & Connect 20 16MAY 11 10JUN1A 27JUN11 22JUL11 30d 0
HV607 HVAC Boiler Room & Mechanical Room 40 16MAY 11 08JUL11 25APR11 17JUN11 -15d 0
PL507 Plumbing - at Fire Pump Pit . 15 23MAY 11 10JUN11 09MAY 11 27TMAY 11 -10d 0
FP217 Fire Protection - at Fire Pump Pit 15 23MAY11 10JUN11 30MAY11 17JUN11 5d 0
LV107 Louver, Mech/Elect, 5 200UNTT | 24JUN11 | 11JUL11 15JUL11 | 15d | o0
PL607 Plumbing - Boiler Room Piping 25 20JUN11 . 22JUL11 30MAY11 01JUL11 -15d 0
FP207 Fire Protection, Mech/Elect 20 27JUN11 22JUL11 20JUN11 15JUL11 -5d (o}
PL617 Plumbing - Set & Connect Water Heater 15 04JULM 22JuLit 13JUN11 01JUL11 -15d 0
HVB17 Breaching and Chimney Flue 10 11JUL11 22JuLi1 " 01AUGTH 12AUG11 15d 0
EL517 Electric Connections at Mech Equipment 7 15 11JUL11 29JUL11 27JUN11 15JUL11 -10d 0
PL627 Plumbing - Gas Piping, Mech/Elect 10 25JUL11 05AUG11 04JUL11 15JUL 11 -15d 0
PL309 Plumbing - Gas Piping to Roof Units 5 08AUGT1 12AUGT1 01AUG11 05AUG11 -5d 0
Hv627 Complete HVAC at Boiler & Mech Room 20 15AUG11 09SEP11 18JUL11 12AUG11 -20d 0
Interior Finishes ‘
MM207 Roof Access Treads, Mech 5 16MAY11 20MAY11 11JUL11 15JUL11 40d 0
EL907 Activate Permanent Power 15 20JUN11 08JUL11 25JUL11 12AUG11 25d 0
i FP507 Fire Protection - Compl, Test, Inspect Fire Pump 5 25JUL11 29JUL11 . 030CT11 070CT11 50d 0
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PA107 Prime Paint, Mech/Elect 10 01AUG11 12AUG11 04JUL11 15JUL11 -20d 0
PA207 Finish Paint, Mech/Elect 10 128EP11 23SEP11 19SEP11 30SEP11 5d 0
HV907 HVAC Start-up & Test 20 12SEP11 070CT11 15AUG11 09SEP11 -20d 0
PA507 Sealed Concrete Floor, Mech/Elect 5 26SEP11 30SEP11 030CT11 | 070CT11 5 | o
EL807 Electric Finishes, Mech/Elect 10 030CT11 140CT11 100CT11 210CT1 5d 0
HV917 Permanent Systems Operational 5 100CT11 140CT11 19SEP11 23SEP11 -15d 0
Hve27 HVAC Balancing 20 170CT11 11NOV11 26SEP11 210CT11 -15d

Exterior/Closing-in

SwWa3310D Excavate Foundations, Area D 08SEP10A | 16SEP10A | 08SEP10A | 16SEP10A 100
FN10D Foundations - Area D 0 08SEP10A | 150CT10A | O8SEP10A | 150CT10A | | 100
SW332aD Footing Drain, Area D 0 17SEP10 A | O8DEC10A | 17SEP10A | 08DEC10A 100
FN20D Interior Footings, Piers, Area D 0 23SEP10 A 150CT10A 23SEP10 A 150CT10 A 100
SW3340D Perim Insul/Backfill Foundations, Area D 0 040CT10A | O7DEC10A | 040CT10A | O7DEC10A 100 R
FN30D Grout Baseplates, Area D 0 050CT10 A 28JANTT A 050CT10 A 28JAN1T1 A 100
WP10D Waterproofing, Area D 1] 190CT10A | 24NOVI0A | 190CT10A | 24NOV10A 100
PL10D Underslab Plumbing, Area D (Partial) 0 29NOV10 A 11FEB11 A | 29NOV10A 11FEB11 A 100
SW3330D E/B for US Utilities, Area D (Partial) 0 29NOV10 A 11FEB11 A | 29NOV10A 11FEB11 A 100
GC350D Winter Cond Protection - US/Slab Prep, D 10 20DEC10 A 18MAR11 20DEC10 A 18FEB11 -20d 80
SW3350D BF, Partial Grade SOG, Area D 0 27DEC10 A 11FEB11 A 27DEC10 A 1.1FEB1‘1 A 100
ST10D Steel Erection - Area D 10 07FEB11 A 18MAR11 07FEB11 A 18FEB11 -20d 60
PL12D Underslab Plumbing, Area D (Complete) 10 14MAR11 25M.;°.R1 1 07MAR11 18MAR11 -5d 0
SL20D Slabs-on-Deck, Area D 10 21MAR11 01APR11 28FEB11 11MAR11 -15d 0
EL10D Underslab Electric, Area D 16 21MAR11 08APR11 14MAR11 01APR11 -5d 0
SL10D Prep & Pour Slab-on-Grade, Area D 10 28MAR11 08APR11 21MAR11 01APR11 0

Ext. Studs/Sheath 1st to 2nd, Area D 15 14MAR11 01APR11 21FEB11 11MAR11 | -15d 0
Set Roof Curbs, elc., Area D 21MAR11 25MAR11 21FEB11 25FEB11 | -20d o ||

DW10D Ext. Studs/Sheath/Blkg Above Raofs, Part D 10 21MAR11 01APR11 21FEB1 04MAR11 | -20d 0
PL20D Roof Drains, Area D 10 21MAR11 01APR11 21FEB11 04MAR11 | -20d 0
RC10D Roof Blocking at High Roofs, Area D 10 21MAR11 01APR11 21FEB11 04MAR11 | -20d 0
RF30D Deliver Thru-Wall Flashings, Area D 5 2BMAR11 01APR11 07TMAR11 11MAR11 7 -15d 0
AB10D Air Barrier at Walls Above Low Roofs, Area D 10 28MAR11 08APR11 28FEB11 1IMAR11 | -20d 0
RF10D High Roof System, Area D 15 28MAR11 15APR11 26FEB11 18MAR11 | -20d 0
DW11D Complete Ext Studs/Sheath/Blkg, Area D 25 28MAR11 29APR11 07MAR11 08APR11 | -15d 0
RC20D Roof Blocking at Low Roofs, Area D 10 04APR11 15APR11 28MAR11 08APR11 -5d 0
AB20D Air Membrane Barriers, Area D 25 04APR11 06MAY11 14MAR11 15APR11 | -15d 0
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MV10D Masonry Veneer at Roofs, Area D 10 11APR11 22APR11 14MAR11 25MAR11 -20d 0
RF20D Roof Hatch, Area D 5 18APR11 22APR11 11APR11 15APR11 s | o
SK10D Unit Skylight, Area D 5 18APR11 22APR11 V 11APR11 15APR11 -5d 0
RF22D Elevator Vent, Area D 5 18APR11 22APR11 02MAY11 | O06MAY11 | 1od o ||
RF21D Roof Davit, Area D 5 18APR11 22APR11 25JUL11 29JUL11 70d 0
RC50D Temp Access Doors EX-D184, Area D 5 25APR11 29APR11 09MAY 11 13MAY 1 10d 0
RF11D Low Roof System, Area D 10 25APR11 06MAY11 11APR11 22APR11 -10d 0
MV11D Masonry Veneer, Area D 30 25APR11 03JUN11 28MAR11 06MAY11 -20d 0
HV11D Set Roof Top Equip., Area D 10 09MAY 11 20MAY11 02MAY11 13MAY11 -56d 0
WN10D Wind/CWISF, Area D 20 16MAY 11 10JUN11 18APR11 13MAY11 -20d 0
WN11D Wind/CWI/SF at Stair C122, Area D 5 06JUN11 10JUN11 09MAY11 13MAY11 -20d o |
MP10D Composite Wall Panels, Area D 30 06JUN11 15JUL11 30MAY 11 08JUL11 -5d 0
MP30D Metal Wall Panels (Roof), Area D 15 18JUL1T1 05AUG11 11JUL 1 29JULM -5d 0 I
RF40D Complete Fascia and Roof Metal, Area D 15 18JUL11 05AUG11 11JUL11 29JUL11 -5d 0
WP30D Exterior Sealants, Area D 15 01AUGT1 19AUG11 25JUL11 12AUG11 -5d 0
RF50D Misc. Roofing, Area D 10 08AUG11 19AUG11 01AUG11 12AUGT1 -5d 0
RC60D Remove Temp Access - Door EX-D184, Area D 5 26SEP11 30SEP11 19SEP11 238EP11 -5d 0
WN20D Complete Alum Entr D184, Area D 5 030CT11 070CT11 26SEP11 ) 30SEP11 -5d 0
Classroom W’lng - First Floor =
Roughing-in
Hv201 Rough Ductwork Mains, 1st Class 20 18APR11 13MAY 11 21MAR11 16APR11 -20d 0
EL201 Electric - Rough Mains, Risers; 1st Class 20 25APR11 20MAY 11 28MAR11 22APR11 -20d 0
HV301 Rough HVAC Piping, 1st Class 20 25APR11 20MAY 11 28MAR11 22APR11 -20d 0
PL301 Plumbing - Rough & Test, 1st Class 20 25APR11 20MAY 11 28MAR11 22APR11 -20d 0
DW201 Interior Metal Stud Framing, 1st Class 20 02MAY 11 I-ZITMAYH 04APR11 29APR11 -20d 0
EL301 Electric - Rough Ptns & Complete, 1st Class 20 09MAY 11 03JUN11 11APR11 0BMAY11 -20d 0
FP201 Fire Protection - Rough & Test, 1st Class 20 09MAY11 03JUN11 18APR11 13MAY 11 -15d 0
HV211 Complete Rough Ductwork, 1st Class 15 16MAY11 03JUN11 25APR11 13MAY11 -15d 0
HV401 Controls - Roughing-in, 1st Class 15 16MAY11 03JUN 25APR11 13MAY11 -15d 0
RC401 Interior Rough Carpentry, 1st Class 15 16MAY11 03JUN11 25APR11 13MAY11 -15d 1]
TC301 Telecommunications Rough, 1st Class 20 16MAY11 10JUN11 18APR11 13MAY11 -20d 0
PL311 Plumbing - Rough Inspect, 1st Class 5 23MAY11 27MAY 1 25APR11 29APR11 -20d 0
HV501 HVAC Pipe Insulation, 1st Class 15 23MAY11 10JUN11 25APR11 13MAY11 | -20d 0
PL401 Plumbing - Pipe Covering, 1st Class 10 30MAY11 10JUN11 02MAY11 13MAY11 -20d 0
EL401 Electric - Inspect Rough-in, 1st Class 5 06JUN11 10JUNT1 09MAY11 13MAY11 -20d o ||
Interior Finishes
DW301 Drywall, Tape & Sand, 1st Class 20 13JUN1 08JUL11 16MAY11 10JUN11 -20d 0
FS101 Firestopping, 1st Class 15 27JUNM 15JUL11 04JUL11 22JUL11 5d 0
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PA101 Prime Paint, 1st Class 15 04JUL11 22JUL11 27JUN11 16JUL11 -5d 0
CB101 MB/TB, 1st Class 10 25JUL11 05AUG11 01AUGT1 12AUG11 5d 0
DW401 Touch-up Drywall, 1st Class 10 25JUL11 05AUG11 01AUGT1 ] 12AUG11 5d 0
FC101 Finish Millwork, 1st Class 10 25JUL11 05AUG11 01AUG11 12AUG11 5d 0
CT101 Ceramic Tile Toilets, 1st Class 15 25JUL11 12AUG11 18JUL11 05AUG1T1 -5d 0
WP201 Interior Caulking, 1st Class 15 25JULM 12AUG11 25JUL 11 12AUG11 0 0
CL101 Ceiling Grid, 1st Class 20 25JUL11 19AUG 11 25JuL11 19AUG11 0 0
RS101 VCT Rooms, 1st Class 10 08AUG11 19AUG11 22AUG11 02SEP11 10d 0
FC201 Hang Interior Doors, 1st Class 15 08AUG1T1 26AUGT1 15AUGT1 02SEP11 5d 0
PL701 Plumbing Finish, 1st Class 15 15AUG11 02SEP11 22AUG11 09SEP11 5d 0
CT201 Wall Tile at Corridors, 1st Class 20 15AUG11 D9SEP11 08AUG11 02SEP11 -bd o]
CP101 Carpet, 1st Class 5 22AUG11 26AUGT1 12SEP11 16SEP11 - 15d 0
PA201 Finish Paint Walls & Ceilings, 1st Class 15 22AUG11 09SEP11 15AUG11 02SEP11 -5d 0
HV701 HVAC Radiation, 1st Class ’ 15 22AUG11 09SEP11 22AUG11 09SEP11 0 0

HV711 Reg, Grilles, Fans, Finishes, 1st Class 15 22AUG11 09SEP11 05SEP11 23SEP11 d | o ||
FC211 Complete Finish Hardware, 1st Class 15 22AUG11 09SEP11 19SEP11 070CT11 20d 0
CW101 Fixed Casework, 1st Class 20 22AUG11 16SEP11 22AUG11 16SEP11 0 0
EL701 Lighting Fixtures, 1st Class 20 22AUG11 16SEP11 29AUGT1 23SEP11 5d 0
FP401 Fire Protection - Finish Heads, 1st Class 20 22AUG11 16SEP11 29AUGT1 23SEP11 5d 0
TP101 Toilet Compartments, 1st Class 10 05SEP11 16SEP11 12SEP11 23SEP11 5d 0
FC111 Finish Millwork at Corridor, 1st Class 5 128EP11 16SEP11 26SEP11 30SEP11 10d 0
RS301 Linoleum Corridors, 1st Class 10 12SEP11 23SEP11 05SEP11 16SEP11 -5d 0
HV801 ATC Controls - Finish, 1st Class 10 12SEP11 23SEP11 12SEP11 23SEP11 0 0
MS101 Miscellaneous Specialties, 1st Class 10 12SEP11 23SEP11 263SEP11 070CT11 10d 0
EL801 Electric Finishes, 1st Class 20 12SEP11 070CT11 05SEP11 30SEP11 -5d 0
DW501 Misc. Interior Drywall, 1st Class 10 198EP11 308EP11 19SEP11 308EP11 0 0
TA101 Toilet Accessories, 1st Class 10 19SEP11 30SEP11 26SEP11 UTOCT117 ~ 5d 0
PL711  |Plumbing Fixtures Classrooms, 1st Class 16 19SEP11 070CT11 198EP11 070CT11 0 0
CL201 Ceiling Tile, 1st Class 10 26SEP11 070CT11 26SEP11 070CT11 0 0
RS401 Vinyl Base, 1st Class 15 26SEP11 140CT11 19SEP11 070CTM1 -5d 0
TC801 Telecommunications Finish, 1st Class 15 26SEP11 140CT11 198EP11 070CT11 -5d 0
PAB01 Misc. Painting, 1st Class 5 030CT11 070CT11 | 030CT14 070CT11 0 0
EM101 Entrance Mats, 1st Class 5 100CT11 140CT11 030CT11 070CT11 -5d 0
ompletio

END1 Complete 1st Class 10 170CT11 280CT11 100CT11 210CTM -5d 0

Classroom Wing - Second Floor

Roug g

HV202 Rough Ductwork Mains, 2nd Class 20 02MAY 11 27MAY11 04APR11 29APR11 -20d 0
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EL202 Electric - Rough Mains, Riser; 2nd Class 20 09MAY11 03JUN11 18APR11 13MAY11 -156d 0
HV302 Rough HVAC Piping, 2nd Class 20 09MAY11 03JUN11 18APR11 13MAY11 -15d 0

PL302 Plumbing - Rough & Test, 2nd Class 20 09MAY11 | O03JUN11 18APR11 | 13MAY11 | -15d | o ||

DW202 Interior Metal Stud Framing, 2nd Class 20 16MAY11 10JUNTT | 1BAPRI1 13MAY 11 -20d 0
EL302 Electric - Rough Ptns & Complete, 2nd Class 20 23MAY11 17JUN11 02MAY11 27MAY 11 -16d 0
FP202 Fire Protection - Rough & Test, 2nd Class 20 23MAY11 17JUN11 09MAY11 03JUN11 -10d 0
Hv212 Complete Rough Ductwork, 2nd Class 15 30MAY11 17JUN11 16MAY 11 03JUN11 | -10d 0
Hv402 Controls - Roughing-in, 2nd Class 15 30MAY11 17JUN11 16MAY 11 03JUN11 -10d 0
RC402 Interior Rough Carpentry, 2nd Class 15 30MAY11 17JUN11 16MAY11 03JUN11 -10d 0
TC302 Telecommunications Rough, 2nd Class 20 30MAY11 24JUNT1 09MAY11 03JUN11 -15d 0
PL312 Plumbing - Rough Inspect, 2nd Class 5 06JUN11 10JUN11 16MAY11 20MAY11 -15d 0
HV502 HVAC Pipe Insulation, 2nd Class 15 08JUN11 24JUN11 16MAY11 | 03JUNTI -15d 0
PL402 Plumbing - Pipe Covering, 2nd Class 10 13JUN11 24JUN11 23MAY 11 03JUN11 -15d 0
Electric - Inspect Rough-in, 2nd Class 5 20JUN11 24JUN11 30MAY 11 03JUN11 -15d 0

Interior Finishes

Drywall, Tape & Sand, 2nd Class 04JUL11 29JUL11 06JUNT1 01JUL11 -20d 0

Firestopping, 2nd Class 18JUL11 05AUG1T1 04JUL11 22JUL11 -10d 0
PA102 Prime Paint, 2nd Class 15 25JUL11 12AUG11 27JUNT1 15JUL11— -20d 0
CcB102 MB/TB, 2nd Class 10 15AUG11 26AUG1 01AUGT1 12AUG11 -10d 0
DW402 Touch-up Drywall, 2nd Class 10 15AUG11 26AUG11 01AUGT1 12AUG11 -10d 0
FC102 Finish Miliwork, 2nd Class 10 15AUG11 26AUG11 01AUG11 12AUG11 -10d 0
CT102 Ceramic Tile Toilets, 2nd Class 15 15AUG11 02SEP11 18JUL11 05AUG11 -20d J 0
WP202 Interior Caulking, 2nd Class 15 15AUG11 02S5EP11 25JUL11 12AUG11 -16d 0
CcL102 Ceiling Grid, 2nd Class 20 15AUGT1 09SEP11 25JUL11 19AUG11 -16d 0
RS102 VCT Rooms, 2nd Class 10 29AUG11 09SEP11 22AUGT1 02SEP11 -5d 0
FC202 - Hang Interior Doors, 2nd Class 15 29AUG1T1 16SEP11 15AUG11 ) 02SEP11 -10d - 0 |
PA202 Finish Paint Walls & Ceilings, 2nd Class 16 05SEP11 23SEP11 15AUG11 02SEP11 -15d 0
PL702 Plumbing Finish, 2nd Class 15 05SEP11 23SEP11 22AUG11 09SEP11 -10d 0
CT202 Wall Tile at Corridors, 2nd Class 20 055EP11 30SEP11 08AUG11 02SEP11 -20d 0
CP102 Carpet, 2nd Class 5 12SEP11 16SEP11 12SEP11 16S'EP1‘i 0 0
HV702 HVAC Radiation, 2nd Class 15 128EP11 30SEP11 722AUG11 09SEP11 -15d 0
HV712 Reg, Grilles, Fans, Finishes, 2nd Class 15 128EP11 308EP11 05SEP11 23SEP11 -5d 0
FC212 Complete Finish Hardware, 2nd Class 15 12SEP11 30SEP11 19SEP11 070CT11 5d 0
CW102 Fixed Casework, 2'nd Class 20 12SEP11 070CT11 22AUGT1 1BSEF? -15d 0
EL702 Lighting Fixtures, 2nd Class 20 12SEP11 070CT11 29AUG11 23SEP11 | -10d 0
FP402 Fire Protection - Finish Heads, 2nd Class 20 12SEP11 070CT11 29AUGM 23SEP11 -10d 0
TP102 Toilet Compartments, 2nd Class 10 26SEP11 070CT11 12SEP11 23SEP11 -10d 0
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MS102 Miscellaneous Specialties, 2nd Class 10 26SEP11 070CT11 26SEP11 Q70CT11 0 0
EL802 Electric Finishes, 2nd Class 20 26SEP11 210CT11 05SEP11 30SEP11 -15d 0
FC112 Finish Millwork at Corridor, 2nd Class 5 030CT11 070CT11 26SEP11 308EP11 -5d 0
RS302 Linoleum &rridors, 2nd Class 10 030CT11 140CT11 05SEP11 16SEP11 -20d 0
HV802 ATC Controls - Finish, 2nd Class 10 030CT11 140CT11 12SEP11 23SEP11 -15d 0
DWS502 Misc. Interior Drywall, 2nd Class 10 100CT11 210CT11 19SEP11 30SEP11 -16d 0
TA102 Toilet Accessories, 2nd Class 10 100CT11 | 210CT11 | 26SEP11 | 070CT11 | -10d | 0 |
PL712 Plumbing Fixtures Classrooms, 2nd Class 15 100CT11 280CT11 198EP11 070CT11 -156d 0
TC802 Telecommunications Finish, 2nd Class 15 100CT11 280CT11 18SEP11 070CT11 -15d 0
CL202 Ceiling Tile, 2nd Class 10 170CT11 280CT11 2B6SEP11 070CT11 -15d 0
RS402 Vinyl Base, 2nd Class 15 170CT11 04NOV11 19SEP11 070CT11 | -20d 0
PA602 Misc. Painting, 2nd Class 5 240CT11 280CT11 030CT11 070CT11 -15d 0
Completion
END2 Complete 2nd Class 10 07NOV11 18NOV11 100CT11 210CT11 -20d 0
Stairs and Elevator
Foundations and Structure
MM108 Stairs & Rails C122, Area D 10 21MAR11 01APR11 14MAR11 25MAR11 -5d 1]
SL108 Concrete Pan Stairs C122, Area D 5 04APR11 08APR11 28MAR11 01APR11 -5d 0
MM118 Stairs & Rails D178, Area D 10 04APR11 156APR11 04APR11 15APR11 0 0
SL118 Concrete Pan Stairs D178, Area D 5 18APR11 22APR11 18APR11 22APR11 0 0
SF105 Spray FP, Stairs, Area D 10 09MAY 11 20MAY 11 25APR11 06MAY11 -10d 0
Raughing-in
EL208 Electric Rough, Stairs, Area D 10 30MAY11 10JUN11 02MAY11 13MAY 11 -20d 0
FP118 Fire Protection Rough, Stairs, Area D 10 30MAY 11 10JUN11 02MAY11 13MAY 11 -20d 0
HV118 HVAC Rough, Stairs, Area D 10 30MAY11 10JUN11 02MAY11 13MAY11 -20d 0
DW208 Shaft Walls, Elevator & Stairs, Area D 10 06JUN11 17JUN11 09MAY11 20MAY11 wZDd 0
Interior Finishes
MM128 Misc. Metals at Elevator 5 20JUNT1 24JUNM 08AUG11 12AUG11 35d 0
DW508 Complete Sheetrock, Stairs 10 01AUG11 12AUG11 18JUL11 29JUL11 ~10d 0
PA108 Prime Pairii, Stairs 5 15AUG11 19AUG11 01AUG11 05AUG11 -10d 0
EV108 Elevator 30 15AUG11 235EP11 15AUG11 23SEP11 0 0
CcL108 Ceiling Grid, Stairs 10 22AUG11 02SEP11 08AUG11 19AUG11 -10d 0
EL808 Electric Finish, Stairs 10 05SEP11 16SEP11 22AUGT1 02SEP11 | -10d o ||
FP408 Fire Protection Finish, Stairs 10 05SEP11 168EP11 22AUG11 02SEP11 -10d 0
HV708 HVAC Equip & Finishes, Stairs 10 05SEP11 16SEP11 22AUG11 02SEP11 -10d o ||
CT208 Wall Tile, Stairs 16 05SEP11 23SEP11 22AUG11 09SEP11 -10d 0
CL208 Ceiling Tile, Stairs 10 19SEP11 30SEP11 05SEP11 16SEP11 -10d 0
MM208 Complete Metal Rails, Stairs 10 19SEP11 30SEP11 05SEP11 16SEP11 lod 0




P.J. Stella Construction Corp.

February 2011 Update

Pompo/Center Elementary School

Forwarded to Architect/Owner:
March 12, 2011

Data Date: 3/4/11 Stow, MA Page 20A of 21A
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
CT218 Porcelain Floor, Elevator 5 26SEP11 30SEP11 26SEP11 30SEP11 ¢} 0
FC108 Finish Millwork, Stairs 5 26SEP11 30SEP11 26SEP11 30SEP11 o | o
MM308 Roof Access Treads, Stairs 5 26SEP11 30SEP1 1 26SEP11 30SEP11 0 0
PAS08  |Seal Concrete Floor, Machine Room 5 26SEP11 30SEP11 26SEP11 30SEP11 0 o ||
RS208 Resilient Treads/Flooring/Base, Stairs 10 030CT11 140CT11 19SEP11 30SEP11 -10d 0
EM108 Foot Grilles, Stairs 5 170CT11 210CT11 030CT11 070CT11 -10d 0
PA208 Finish Paint, Stairs 10 170CT11 280CT11 | 030CTHA 140CT11 | -t0d | o
EM208 Entrance Mats, Stairs 5 240CT11 280CT11 100CT11 140CT11 -10d 0
O plietio
EL908 Fire Alarm Test, Elevator 5 030CT11 070CT11 030CT11 070CT11 0 0
EV208 Elevator Final Inspection 5 100CT11 140CT11 100CT11 140CT11 0 0
ENDS Complete Stairs, Elevator 5 310CT11 04NOV11 170CT11 210CT41 | -1o0d 0
c d 20
Miscellaneous
0 a 0 a
FN1OM Complete Misc. Foundations 0 040CT10A | 23FEB11A | 040CT10A | 23FEB11A 100
c
EJ209 Exterior Expansion Control 10 08JUN11 17JUN11 29AUGT1 09SEP11 60d 0
EL809 Electric Finishes, Exterior Building 10 06JUN11 17JUN11 128EP11 23SEP1 70d 0
EJ109 Interior Expansion Control 10 18JUL11 29JUL11 128EP11 23SEP11 | 40d 0 ||
MS229 Exterlor Building Letters 5 01AUG11 | 05AUG11 05SEP11 09SEP11 | 25d 0
MS409 Residential Appliances 5 12SEP11 16SEP11 170CT11 210CT11 25d | o0
GL109 Interior Glazing 10 19SEP11 30SEP11 26SEP11 070CT41 5d 0
MS309 Fire Ext. & Cabinets 10 26SEP11 070CT11 100CT11 210CT11 10d 0
MS209 Interior Signage 15 26SEP11 140CT11 030CT11 210CT11 5d | o0
MS709 Window Treatments 20 26SEP11 210CT11 26SEP11 210GT11 0 0
PAGOS Misc. Painting 10 030CT11 140CT11 100CT11 210CT11 5d 0
MS219 Dedication Plaque 5 170CT11 | 210CT11 28NOV11 02DEC11 30d o |
TA109 Complete Toilet Accessories, Misc. 5 240CT11 280CT11 170CT11 N 210CT11 -5d 0
0 pietio
PL807 Plumbing - Gas Inspection 5 15AUG11 19AUGT1 08AUG11 12AUG11 -5d 1]
EL909 Fire Alarm - Final Inspection 5 310CT11 04NOVI1 | 100CT11 140CT11 -15d 0
PL809 Plumbing - Final Inspection 5 310CT11 04NOV11 170CT1H 210CT11 -10d 0
EL919 Electric - Final Inspection 5 07NOV11 11NOV11 170CT11 210CT11 | -15d 0
Qvera Froje 0 nietio
Initial Sitework - Phase 1A
0 pDIEUO
END1A Complete Phase 1A 0 27AUG10 A 27AUG10 A 100
Phase—‘l
0] etio
GC420 Building Commissioning - Phase 1 50 12SEP11 18NOV11 15AUG11 210CT11 | -20d 0




February 2011 Update

P.J. Stella Construction Corp.

Pompo/Center Elementary School

Forwarded to Architect/Owner:
March 12, 2011

Data Date: 3/4/11 Stow, MA Fage21Aof 214
Act Activity Rem Early Early Late Late Total | %
ID Description Dur Start Finish Start Finish | Float Compl
ENDP1 Complete - Phase 1 15 28NOV11 16DEC11 240CT11 1INOVI1 | -25d 0
ENFP1 Owner's Float - Phase 1 15 19DEC11 | 0BJAN12 14NOV11 02DEC11 | -25d 0
ENSP1 Substantial Gompletion - Phase 1 0 06JAN12 02DEC11* | -25d 0
GC600 Owner - Teachers/Staff Move-in Phase 1 16 | 09JAN12 30JAN12 22MAY12 12JUN12 96d o ||

Phase 2

Completion

GC610 Owner Vacate Existing Building 0 26DEC11* 26DEC11* 0 0
GC700 Phass 2 o 122 26DEC11 | 12JUN12 | 26DEC11 12JUN12 0 0
ENDP2 Substantial Completion - Phase 2 0 12JUN12  12JUN12 0 o ||




Project Open Submittals

09020.00

Stow Pompositticut Elementary School

26 Mar-11 P.J. Stella
In  Submittal Number Type Pateln  Date Due Review Description Comments
52 75418, 8 Shop Drawings 2/4/2011 2/19/20%11  HSR {16) Insul Fastening Fibertite insulatio
52 75419, 10 Product Data 2/4/2011 2/19/2011 HSR (22) Wareanties {Sample} Fibertite; Tit
52 75419, 1 Product Data 2412011 2/19/20%1 HSR (24) Qeealification Data (Installer) Fiber
52 75419, 12 Product Bata 2/472011 2/15/2017  HSR (28) Roofing Assembly Narrative Fibe
52 75419, 13 Preduct Data 2/4§2011 2/18/201t  HSR (29) Mambrane Adhesive Fibertite FT
52 75419. 14 Product Data 2/4/2011 2/19/201t  HSR (30} Membrane Seatant Fibertite FTR-
52 75419, 15 Product Data 2/4j2011 2/19/201%  HSR {31} Flashing Accessories Fibertite Fla
52 75418, 16 Product Data 2442011 2198/201%  HSR {32} Termination Bar Fibertite FTR-Te
49 BA113. 19 Calculations 2712011 2/22/2011  HSR {9) Delegated-Design Submittal Struc
49 B4413. 7 Calculations 27742011 2/22/2011 HSR {6} Delegated-Design Submittal Struc
48 230523. 8 Product Data 2/8/2011 2/23/2011 SES {2R2) Resubmittal - Branze ball valves
48 230623. 9 Product Data 2/8/2011 2/23/2011 SES {4A2) Resubmittal - Grooved-end butt
48 230523. 10 Product Data 2/8/2611 2/23/2011  SES (6R2) Resubmittal - Bronze lift check v
47 213213, 2 Product Data 2/9/2011 2/24/2011  MSA {1R2) Resubmittai - Fire Pumps Pradu
45 72726. 8 Praduct Data 2/11/2011 2/26/2011  HSR {2R4) Tremco Catalog Cuts & Certifica
45 72726. 9 Product Data 2/11/2011 2/26/2011  HSR (3R4) EXO Air 120; Primer 10; Mastic
45 72726, 10 Shop Drawings 2112011 2/26/2011 HSR (4R3) Air-Barrier Assamblies Shop Dr
38 263213. 7 Product Data 2/18/2011 3/6/2011 HSR {9) Diesel Generator Enclosure Color
38 76200. 1 Product Data 2/18/2011 3/5/2011  HSR {8) Shop Dwgs; Roof to Wall £EJ Cover
38 76200, 2 Product Data 2118/2011 3/6/2011 HSR (8) Shap Dwgs: Diip Edges Titan Deta
38 76200. 3 Product Data 2/18/2011 3/6/2011  HSR (10) Shop Dwgs: Thru-wall Flashing T
38 76208, 4 Product Data 2182011 3/5/20t1 HSR (27) Shop Dwags: Equipment Support
32 amMon, 3 Product Data 22412011 3/11/2011  HSR (1R2) Resubmittaf - LIF DOOR Hardwa
32 31113. & Product Data 2/24/2011 3M1/2011  HSR (1) Hollow Metal Door and Frames -
32 81113, 7 Shop Drawings 22472011 3/11/2011 HSR [2R2) Hesubmittal - Hollow Metal Doo
32 81113. 8 Product Data 2/24/2011 3/11/20%1 HSR {21) Heltow Metal Technical Data - LF
3z 81416. 3 Shap Drawings 22472011 3M11/2011  HSR {3R2) Resubmittal - Wood Door Sche
27 84433. 26 Samples 32011 3/16/20t1 HSR (16} Sloped Glazing System Sample
21 33000, 4 Shop Drawings 3777201 32272011 CK {42R3} Resubmittal - Contraction Join
20 78100. 5 Product Data 3/8/2011 3/23/2011 HSR {7R3} Resubmittal - Cafco Blaze Shiel
3] 55213, Product Data 3/22/2011 4/6/2011 HSR {1} MA-CHPS Submittals - Roof Rails
6 55213, 2 Shep Drawings 32272011 4/6/2011  HSR {2} Shop Drawings: Roof Rails VG Iro
3 73113, 12 Product Data 3/22/2011 4/6/2011  HSR {7R2} Resubimittal - Titan Roofing Ine,
3 3113, 13 Product Data 3/22/2011 4/6/2011  HSR {13R2} Resubmittal - Accessories - rin
3 73113. 14 Product Data 3/22/2011 4/6/2011  HSR {14R2} Resubimittal - Accessories - R
5} 114000. 14 Product Data 3/23/201 4772011 HSR {20R2) Resubmittal - Kitchen Equipm
5 114000. 15 Product Data 3/23/2011 472011 HSR {19R2) Resubmittal - Kitchen Equipm
5 54000, 24 Shop Drawings 3/23/2011 4/1/2011  HSR (9) Shop Drawing E-1 Supplement - A
5 274000, 1 Product Data 3232011 4/7/2011  MJB (1) MA-CHPS Submittals - Local Soun
5 274000. 2 Product Data 3/23/20M 4/1/2011  MWB {2) Local Sound System - Product Dat
5 274000, 3 Shop Drawings 3/23/201M 47/2011  MJB {3) Shop Dwgs: Detall equipment ass
5 274000. 4 Shop Drawings 3/23/2011 4712011 MUB {8) Shop Dwgs: Rack arrangements -
5 274000. & Sheop Drawings 3/23/2011 4772011 MJB (8} Shop Dwas: Wiring Diagrams - AV
& 52160. 5 Product Data 3/23/2011 4/7/2011 CEH {1} MA-CHPS Subrmitials - Steel Jaist
8 75419, 19 Product Data 32312011 4/1/2011  HSR {28R2) Resubmittal - Roofing Assemb
5 75419. 20 Product Data 3/23/2011 4/7/2811  HSR (7R2} Resubmittai - Mig Data: A&VE -
5 75419. 1 Product Data 3/2372011 4/7/2611  HSR (33) AVB Prirner - ELASTOCOL 6G0c {
5 75419, 22 Product Data 3237201 4772011 HSR (6R2) Resubmittal - Mfg Data: Substra
5 276313. 1 Produet Data 32372011 4/7/2031  MJB (1) MA-CHPS Submittals
B 275313, 2 Product Data 3/23/2011 A4/7/2011 MJB (2.01) VSVSER-( Clock Card Produst D
6 275313, 3 Product Data 3/23/2011 4/7/2011 MJB {2,02) VEVA2412-1 12° Round Clock, B
5 275313. 4 Product Data 3/23/2011 4/7/20%%  MJB (2.03) VSVDCH-1 2-Wire Head End Clo
5 275313. 6 Product Data 3/23/2011 4712017 MJB {2.08) VSYWGA16-1 16" Wire Guard f
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Submittal Number Type

5 275313,
5 275116,
5 275116,
17 108243,
14 T8113.
14 74213.
& 275116.
5 275116.
4 2813060,
4 281300,
4 281300.
3 282300,
4 282300,
4 282300.
4 281600
4 281600,
4 281600.
4 233113.
4 232123,
4 232123
3 92119,
3 82119,
3 42119,
3 82119,
18 96513,
18 96513,
18 93600.
18 930600,
18 93000.
18 93000,
18 93000,
W 93000.
8 93000
18 93000.

6
1
2

‘.DNIWN—DMN—IQN-I&NW@;

o) ol ok omd ol ok ok P ) el wd ad ed e
W@ N D A A WON e S N W o

Product Data
Product Data
Product Data
Shap Drawings
Test Results
Shop Brawings
Product Data
Product Data
Product Data
Product Data
Product Data
Product Data
Product Data
Product Data
Product Data
Product Data
Praduct Data
Product Data
Produet Data
Product Data
Product Data
Product Data
Praduct Data
Product Data
Product Data
Praduct Data
Product Data
Product Data
Product Data
Praoduct Data
Product Data
Product Data
Product Data
Product Data

Date In
3/23/2011
3/23/2011
3/23/2011
3117201
3/14/2011
3/14/2011
3/23/2011
372372011
3/24/2011
37242311
3/24/2011
3/24/2071%
3/24/2011
372472011
3/24/201
3/24/2011
3/24/2011
37247201
372472011
372472011
3/25/2011
3/25/2011
3/26/2011
3/25/2011
3/10/2011
3/10/201%
3/10/201%
3/10/201%
31102011
3/10/2011
3/16/2011
3110/201
344072011
3/10/2011

Date Due
4212011
47772011
47773011

3/26/2011
3/29/2011
3/29/2011
Af1/2011
47712011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
4182011
4/8/2011
4/8/2011
4/8/2011
4/8f2011
4/8/2011
492411
4/9/2611
47972011
41972011
3/25/2011
37282011
3/26/2011
3/25/2011
3/25/2011
3/26{2011
3/25/201%
3/25/2011
3/25/2011
3/25/2011

Review Description

MaB8
MJs
M.JB
HSR
HSR
HSR
MJB
MJB
PW

PW

PW

PW

PW

PW

PW

PW

PW

SES
SES
SES
HSR
HSR
HSR
HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR
HsR
HSR
HSR

{3} Shop Drawings: Wiring Diagrams
{1} MA-CHPS Submittals

{2) See Voice Systems TOC - Product
{3) Koch Acoustical Sheet PA1 - Shop
{35) MC3 Monthly Update (February 2
(3) Shap Drawings: Metal Wall Panels
{3} Class Connaction nstalation Man
{6} Voice Systems Instalter Qualificati
{1) MA-CHPS Submittals

{21 CGL Electronic Security Inc Submi
(3) Riser Dravving - Access Control

(1) MA-CHPS Subenittals

{2} CGL Electronic Security inc Submi
{3} Riser Diagrams Video Surveillance
{1} MA-CHPS Submittais

{2]) CGL Electronjc Security Inc Submi
{3) Riser Drawing - Equipment and Sy
{1A2) Resubmittal - Duct Liner & Adh
(1R4} Resubmittal - Mfg Data: In-Line
{2R4} Resubmittal - Mfg Rata: Base-M
{1R4) Resubmittal - MA-CHPS Submit
{2R4) Resubmittal - Lafarge North Am
(3R4) Resubmittal - Clark Western Ste
{4R4) Resubmittal - Auxiliary Material
(1R2) Resubmittal - Johnsonite Rubb
(2R2} Resubmittal - Johnsonite Rubh
[20R2) Resubenittal - Daltile Keystone
(21R2) Resubmittal - Daltile Semi-Glo
{22R2} Resubmittal - Casagrande Pad
{23R2} Resubmittal - Laticrete-Blue 92
{24R2) Resuhmittal - Laticrete-253 Gol
{26R2) Resubmittal - Laticrete-255 - 2.
{268R2} Resubmittal - 1500 Sanded Flo
{27R2} Resubmittal - 1600 Unsanded

Comments
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EXHIBITC .
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 09020

Projeet Name: _The Pompositticnt/Center Elementary School

Project Location: __Stow, MA

Date: _ March 31,2011

Periodical Payment No.: 10

General Contractor: ___ P.J. Stella Construction Corp.

MBE and/or WBE: __A&J Demolition Services Corporation

One copy of this report is to be submitted for each Minotity Business Enterprise (MBE) and/or Women Business Enterprise (WBE) at the
time of submitting a request for payment. Copics of the report must be sent to the Minority Business Enterprise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipalitics Affirmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy of each Contractor Progress Paymient Report to SOMWBA on a quarterly basis,

1. “The total price to be paid to the above-named Minority Business Enterprise __ X and/or Women Business Enterprise X

$ 225,127.00

)

The amount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work perforined
under this project: 8§ 72,323.10

fad

Balance due the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed under the
above-named project:  § 152,803.90

4, Conmuments or explanation of amounts indicated under items [ and 2 above:

5. We hereby certify that the information supplied herein (including pages aitached) is correct and complete.

Gel‘ exiil Gontractor:
L0 %, x
A 4 R

Minority and/or Women Business Enterprise-

(Sig!\\\%) (Signed)
S o
VS Geoer
(Title) (Title)
| A\ \\\\\
(Date) ~ (Date)




~ Project Number: 09020

EXIIBITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/AWOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Name: __The'l’mnpusitlicu!/Ccnlcr Elementary Schiool

I’rdjcci Location: _ Stow, MA

Date: _ March 31, 2011

Periodical Paymenf No.: 10

General Contractor: _ PuL Stela Constricction Corp.

MBE and/or WBE: __ Martin Metro Enst Insulation Co, Inc.

One copy of this repor! is to be submitted for each Minority Business Enterprise (MBE) and/or Wonien Business Enterprise (WBE) at the
time of submilting a request for payment, Copies of the report must be sent to the Minority Business Enterprise (MBE) and/or Women
Business Enterprise (WBE) named above and to the municipalities Affirmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy ol cach Contracior Progress Payment Report to SOMWDBA on a quarterly basis,

i.  The total price to be paid to the above-named Minority Business Enterprise _ X_ andfor Women-Business-Enterprise
5 179,300.00 ‘

2. The mmount remitted to the Minority Business Enterprise and/or Women Business Enterprise as of the above date for work performed
under this project: 8 0.000
3. Balance due the Minority Business Enterprise and/or Women Business Eaterprise as of the above date for work performed under the

above-named project:  § 179,300.00

4. Comments or explanation of amounts indicated under items | and 2 above:

5. We hereby certify thit the information supplied herein (including pages attached) is correct and complete.

Minority and/or Women Business Enterprise

Ge \cl_"(ul'CTnlmclm':

’(Qr!}l_}“ f{/'

(Signégdy |
\Pf-&";s gy

(Title) _ (Title)

O W

t . (Signed)

{Date) (Date)



EXHIBIT C _ ‘
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 09020

Project Name: __The Pompositticut/Center Eleméntary School

Project Location: _ Stow, MA

Date: _ March 31, 2011

Periodical Payment No.: 10

General Confractor: P Stella Construction Corp.

MBE and/or WBE: ____Titan Roofing, Inc.

One copy of this report s to be sitbmitted for cach Minority Business Enterprise (MBE) and/for Women Business Lnterprise (WBE) at the
time ol submitting a request lor payment. Copies of the report must be sent to the Minotity Business Enterprise {MBE) and/or Women
Business Enterprise (WBE) named above and to the manicipalities Affirmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy of cach Contractor Progress Payment Report to SOMWBA on a quarterly basis.

I, ‘The tolal price to be paid 1o the above-named Minority Business Enterprise X and/or Women-Business-Enterprise
S §92.,600.00 o

2. The amount remitted to the Minority Business Enterprise andfor Womien Business Enterprise as of the above date for work pérl‘otmed
under this project:  §_ 8,164.30
3. Balance due the Minority Business Emerprise and/or Women Business Enterprise as of the above date for work performed under the

above-named project: S §8:4,433,70

4. Comments or explanation of amounts indicated under items 1 and 2 above:

5. We hereby certity that the information supplied herein (including pages attached) is correet and complete.

Genepal €on! mclm Minevity and/or Women Business Enterprise
L0z,
"7\* & i \

(Signc (Signed)
N -\ B G“&tn‘r

(Title) . (Title)
é-\’\\\ \\

{Date) . (Date)




EXHIBITC .
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Praject Number: 09020

. Project Name: __The Pompositticut/Center Elementary Schao!

Project Location: _ Stow, MA

Dates- Mareh 31,2011

Periodical Payment No.: 10

General Contractor: __ Pl Stella Construction Corp.

MBE and/or WBE: _ West Floor Covering, Inc.

One copy of this report is to be submitted for each Minority Business Enterprise (MBE) and/or Women Business Enierprise (WBE) at the
time of submitting a request for payment. Copies of the report must be sent to the Minority Business Enterprise (MBE) and/or Wotnen
Business Enterprise (WBE) named above and to the municipalities Affinmative Marketing Construction Officer (AMCO). The AMCO will
forward a copy of each Contractor Progress Payment Report to SOMWBA on a quarterly basis.

1. The total price to be paid to the above-named Minerity-BusinessEnterprise and/or Women Business Enterprise X
$_653,874.00

2. The amount remitted to the Minority Business Enterprise and/or Women Basitess Eriterprise as of the above date for work performed
under this project:  § 8,740.00
3. Balance due the Minority Business Enterprise and/or Women Business Enterprise as of the above daté for work performed under the

above-ramed project:  $ 645,134.00

4. Comments or explanation of amounts indicated under items 1 and 2 above:

We hereby certify that the information supplied herein (including pages attached) is correct and complete.

el

Generyl Coniractor: ' ‘ Minority and/or Women Business Enterprise

Y ’DLQ/K%;@ ?,(TU

(Signed i‘tv (Signed)
resdlons |

(Title) (Title)
My

(Date) - (Date)




EXIRBITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/AVOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Number: 60020

Project Name: __The Pompositticot/Center Elementary School .

Project Location: __ Stiw, MA

“Duter  Fehroary 28, 2011

Periodical Payment No.:

Geperal Contractor: UL Stella Construction Corp.

MBE and/or WBE; _ Waest Floor Covering, Ine,

One copy of this report is 1 be submitted for cach Minority Business Enterprise {MBE) asd/or Women Business Enterprise (WBE) a1 the
tie of submitting 2 request for payment. Coples of the report must be sent (o the Minority Business Enterprise (MBE) and/er Women
Business Enterprise (WBIY named above and 1o the numicipalities Affirmative Marketing, Constracijon Officer (AMCO). The AMCO will
forsvard 1 copy of each Contraclar Progress Payment Report to SOMWIA on s guaterly basis.

f. The toml price to be paid to the above-named Minosiy-Business-Enterprise  and/or Women Business Bnterprise . X
$ G53,874.00

£

The amount remitted to the Minority Business Enterprise andor Women Business Enterprise as of the above date for work performed
ander this project: & 8 MR0O0G e
3. Batance due the Minoriy Business Enterprise and/or Woroen Business Enterprise as ol the above date for work performed undear the
above-named project: % 633400

4. Comments or explanation of amounts indicated under items §and 2ubove:

5. We hereby certify that the information supplied herein ¢ieluding pages attached) is correct and coniplete.

Minority and/or Women Business Enterprise

G ulf‘i‘;ll/{?nﬂ traefors 7

; ] :
e I I t i,
LA _.[l\{,-\. ' \«.,- A
(h‘igm\tm’ (Signed)

%_T); )

Viossie o

:‘3\}\ \?»\ \

B ' {(Date)

(Fitle) {Tiile)




L

gxmmIT C
CONTRACTOR PROGRESS PAYVIENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Projeet Number GH0

Project Name: _The Pomposittieut/Center Elementary School

Project Location: _ Stow, MA

Prater _ February 28, 201

Perjodivnl Pavment No.o 9

General Contractors P Siefla Constravtion Corp.

MBE aud/or WEBE: _ Titan Roofing, Inc

One copy of this yeport is 1o be submitted for cach Minority Business Enterprise {MBEY and/or Women Business Enterprise (WBE) at the
time of submitting a request Tor payiment, Copics of the report nmust be sent to the Minority Business Emerprise (MBE)Y and/or Women
Business Enterprise (W) named above and to the numnicipalities Affirmative Marketing Construetion Officer (AMCO). The AMCO will
ferward a copy of eadh Contractor Progress Paymenst Report to SOMWEA on & quarierly basis,

£, The ol price o be paid o the above-named Minority Business Enterprise . N andfor WemeaBusiess- lterprise :
$ 892,600.00

2. The amount rensitted fo e Minority Business Enterprise andfor Women Business Enterprise as of the above date for work performed
under this project:  § 8,164,530

Lot

Balance due the Minority Business Enterprise andior Wornen Business Enterprise as of the above date for work performed under the
ahove-named project: § 88443570

4. Comments or explamation of ammounts ixlicated vnder ftems Lund 2abover

5. We hereby certify that 1he information supplicd herein (ineluding pages wttached) is comectand complete.

General ?.‘gi g

\f:‘“;‘i‘e}m‘:: 7
i U,?‘ b1\<€é;fg€}

Minerily and/or Woemen Business Enterprise

(Signed) } 15 (Sigued)
_ Ve e e
(Title) } (Title)
14 p
>\ Vg .
(Date) N {Date) -




&

EXHIBYIT C
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Project Nombert (9028

Project Nomer e

Project Loeation: __Stow, MA

Dater  February 28, 2011

Periodical Payment Nou: Y

General Contractor: P Stetla Construetion Corp,

MBE and/or WBE: ___ Martin detro East Insulation Co, Inc,

One copy of this report is 1 be submitted for cach Minority Business Enterprise (MDBE} anddor Women Business Enterprise {WHE) & the
time of submitting a request for payment.  Copies of the report niust be seit to the Minority Business Biterprise (MBE) andor Women
Business Enterprise (WBE)Y naned shove and to the onmicipalities Affirmative Markoting Consteuetion Officer (AMCO), Tl AMCO will
forward a copy of ench Contractor Progress Payment Repert 1o SOMWBA on a quanterly basis.

I, The total price 10 be paid to the above-mumed Minority Business Enlerprise X andfor Women-Business-Bnterprise ¢
5 179,3060,00

2, The amount remitied 1o the Minority Business Enterprise andéor Women Business Enterprise s of the above date far work performed
under this project S 0.000

3. Balaace due the Minority Business Enterprise and/or Women Business Enterprise s ol the above date for work perfirmed under the
abovesnamed project: $ 17930000 ‘

4. Comments or explaation of amounts indicated under items | and 2 abover

5. We hereby eartify that the information supplicd herein (ineluding pages attachetl) is correet and complete.

{Qene’)\:}\! i';h‘lrsiet'nr:(//j Ninority and/or Waomien Business Enferprise
Al A ol '
RGP N k@é‘-‘-’f/{e /5o
(Sigucd}; W T {Signed)
Vs 5 demer
{Title) ) ‘ (Title)
8] ¢
y 5’\ U}_‘u
(Date) N {Date)




EXIABITC
CONTRACTOR PROGRESS PAYMENT REPORT
MINORITY/WOMEN BUSINESS ENTERPRISES PARTICIPATION

Pyoject Number: 090240

Project Name: _The Pompositticut/Center Elementary School

Project Location:  Stow, MA

Dater _ February 28, 2011

Periodical Payment No.: 9

reneral Confractor:

_Pu. Stella Constraetion Corp.

MBE and/or WBI: A& Bemolition Scrvices Corporation

One copy of this report is to be submitted {or cach Minority Business Entesprise (MBE) and/or Women Busiiess Enterprise (\WBE) at the
time of submitting a request for paynient, Copies of the veporl must be sent o the Minovity Business Enterprise (MBE) andior Waomen
Business Enterprise (WBE)Y named above and 1o the municipalities Affirmative Marketing Cousteuction Officer (AMCO), The AMCO will
forward a1 copy of cach Contractor Progress Payment Repori to SOMYWEBA on a quarterly hasis,

L. The totd price to be paid to the above-named Minority Business Enferprise X

andfor Women Business Enterprise = X
§ 22512740

2. The amaount remitted to the Minority Business Enterprise andfor Women Business Bnterprise as of the above date for work perkirmed
uoder this project: 8 7232300
3. Balance due the Minority Business Enterprise and/or Women Business Biterprise us of the above date for work performed under the
above-named project:  $_ 15280300

4. Comments or explanation of amounts indicated under items 1 and 2 abover

5. We hereby certify that the information supplied herein (including pages attached) is correet and complete.

Minority and/or Wemen Business Enterprise

&

T
(iulé:'atf_C(rlll;zmtm‘:

! i s
.1;»4‘{ jbj\éfé/ .

0
(Signed) \ i ) o (Signed)
B )"- -, _! k:‘ -, e«
ATREAR Y
{THI) (Titie
) n?\\;}\\ W\
{Date) (Date)
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